
Corcoran City Council Agenda 
February 9, 2023 - 7:00 pm 

REVISED 

1. Call to Order / Roll Call

2. Pledge of Allegiance

3. Agenda Approval

4. Commission Representatives*

5. Open Forum – Public Comment Opportunity

6. Presentations/Recognitions

a. Added: Senator Limmer Update

7. Consent Agenda

a. 2023-01-12 Draft Council Work Session Minutes*

b. 2023-01-12 Draft Council Minutes*

c. Financial Claims*

d. Employee Handbook Update*

e. Authorize 2023 Road Materials Bid*

f. 66th Ave/Gleason Parkway Corridor Improvements – Change

Order 3 & Pay Request 7*

g. Rescinding CUP Resolution 2023-12*

h. Remodel Payment Application #10 – 1-24-2023*

i. Supporting Corridors of Commerce HWY 55*

8. Planning Business

9. Unfinished Business – Public Comment Opportunity

a. RFP – History and Discussion of Schedule*

b. Strategic Planning Report*

10. New Business – Public Comment Opportunity

a. Streetlighting for Hackamore Road*

b. Added: Stanchion Bar Event Request Extended Time – July 7 and 8, 2023*

11. Closed Sessions

a. Real Estate - Trail Haven Bridge Replacement

b. Real Estate – PID – 35-119-23-42-0035

12. Staff Reports

13. 2023 City Council Schedule*

14. Adjournment

HYBRID MEETING OPTION AVAILABLE 
The public is invited to attend the regular Council 

meetings at City Hall. 

Meeting Via Telephone/Other Electronic Means 

Call-in Instructions: 

+1 312 626 6799 US

Enter Meeting ID: 813 8507 4290

Press *9 to speak during the Public Comment

Sections in the meeting.

Video Link and Instructions:  

https://us02web.zoom.us/j/81385074290  

visit http://www.zoom.us and enter  

Meeting ID:  813 8507 4290

Participants can utilize the Raise Hand function to 
be recognized to speak during the Public 
Comment sections in the meeting. Participant 
video feeds will be muted. In-person comments 
will be received first, with the hybrid electronic 
means option following. 

For more information on options to provide 

www.corcoranmn.gov 

*

https://us02web.zoom.us/j/81385074290
http://www.zoom.us/
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STAFF REPORT Agenda Item: 4. 

Counc il Meeting: 
February 9, 2023 

Prepared By:  
Michelle Friedrich 

Topic :  
Commission Representatives 

Action Required: 
None – Informational 

Summary:
The advisory commission representatives for the February 9, 2023, Council meeting 
are as follows: 

• Planning Commission: Jim Shoulak
• Parks and Trails Commission: Michelle Friedrich 

Financial/Budget: 
N/A 

Council Action: 
N/A 

Attachments: 
N/A 
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City Council Work Session Minutes 
January 12, 2023 – 5:30 pm 

The Corcoran City Council met on January 12, 2023, in Corcoran, Minnesota. The City Council work session 
meeting was held in person and the public was present in person and remotely through electronic means using 
the audio and video conferencing platform Zoom. 

Mayor McKee, Councilor Schultz, Councilor Vehrenkamp, and Councilor Nichols were present. Councilor 
Bottema was excused. 

City Administrator Beise, City Clerk Friedrich, and Director of Public Safety Gottschalk were present. 

1. Call to Order / Roll Call
Mayor McKee called the work session to order at 5:33 pm.

2. Police Department Employee Recruitment and Retention Discussion

Director of Public Safety Gottschalk noted over the last year recruitment and retention options for Police

Departments have been an issue, both statewide and nationwide. Director of Public Safety Gottschalk

reviewed the Corcoran Police Department’s efforts to be proactive in a competitive market, and noted lack

of candidates completing law enforcement programs to fill all the agency vacancies. Director of Public

Safety Gottschalk reviewed incentives other cities are offering through recruitment initiatives. Director of

Public Safety Gottschalk reviewed challenges in retaining staff and noted a recent survey completed by

police officers rating and prioritizing benefits value. Director of Public Safety Gottschalk noted an

approximate analysis of adoption cost versus carrying cost of each value item was included in the packet

for Council review. Council and staff discussed annual costs and factoring in administration costs. Council

and staff discussed other benefit value items. Council and staff discussed criteria for eligibility for each

benefit value item, liabilities to the City, and how benefit value items could be managed. Council and staff

discussed the top three benefit value selections include paid sabbatical, vacation reimbursement, and

additional retirement health insurance contributions. Council noted the top three include investment in

retaining staff, but also support the mental health. Council and staff discussed allocations included within

the 2023 budget for employee retention. Council and staff discussed effects of union negotiations if benefit

value items are implemented and the process of implementing. Council and staff discussed writing the

benefit value item as a non-negotiable item and may held as non-negotiable in future contract negotiations,

and offered as separately provided benefit. Council and staff discussed financial impacts, structure of the

program, and Council requested further discussion prior to 2024 budget review. Director of Public Safety

Gottschalk clarified staff action will include bringing the item forward to a future Council meeting with option

for implementing the vacation reimbursement in 2023, allowing the 4-year carryover with the accrual of

benefit starting in the 2023 for what the paid sabbatical phasing would be in 2024, and analyzing how many

sabbaticals per year, laid out by seniority with an outline of the structure of the paid sabbatical, and include

language with the City Attorney on additional health insurance benefits with formulaic eligibility with an

option of a lookback of three to five years. Council and staff discussed including broader staff analysis in

vacation reimbursement benefit review in comparison with other cities with information on turnover rates.

3. Unscheduled Items

No unscheduled business was heard.

4. Adjournment
MOTION: made by Nichols, seconded by McKee to adjourn.
Voting Aye: McKee, Nichols, Schultz, and Vehrenkamp
(Motion carried 4:0)
Meeting adjourned at 6:37 pm.

________________________________
Michelle Friedrich – City Clerk

Agenda Item: 7a.

Draf
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CITY OF CORCORAN

City Council Meeting Minutes 
January 12, 2023 - 7:00 pm 

The Corcoran City Council met on January 12, 2023, in Corcoran, Minnesota. The City Council meeting was 
held in person and the public was present in person and remotely through electronic means using the audio and 
video conferencing platform Zoom. 

Mayor McKee, Councilor Nichols, Councilor Schultz, and Councilor Vehrenkamp were present. Councilor 
Bottema arrived at 7:02 pm. 

City Administrator Beise, City Clerk Friedrich, Planner Davis McKowen, City Planner Lindahl, Public Works 
Director Mattson, and Director of Public Safety Gottschalk were present.  

1. Call to Order/Roll Call
Mayor McKee called the meeting to order at 7:00 pm.

2. Pledge of Allegiance
Mayor McKee invited all in attendance to rise and join in the Pledge of Allegiance.

3. Agenda Approval
City Administrator Beise noted the minutes were available for 7b., Draft Council Minutes for June 23, 2022,
City Administrator noted the additions of items 7e. Park Dedication Fees Update Subdivision Ordinance,
and 7f., Accessory Dwelling Unit Zoning Ordinance Amendment, remarking both 7e., and 7f., were
approved at the December 22, 2022 Council meeting but require a 4/5 majority to move forward. City
Administrator Beise noted public comments on 8a., Pioneer Trail Industrial Park Preliminary Plat received
after packet distribution were added to the agenda packet and copies distributed to Council on the dais for
the January 12 meeting. City Administrator Beise noted a clerical error on the hourly rate increase for City
Planner on item 10a., Annual Appointments, a revised copy was distributed and on the dais.
MOTION: made by Nichols, seconded by Schultz to approve the agenda as modified.
Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp
(Motion carried 5:0)

4. Commission Representatives

Mayor McKee noted Planning Commissioner Horn was present via electronic means, and Parks and Trails
Commissioner Meister was present at the meeting.

5. Open Forum (Public Comment Opportunity)
Mayor McKee invited residents to communicate in-person or telephonically during Open Forum for items
not included on the agenda. City Administrator Beise explained the instructions to participate in the
meeting via the Zoom video format and reviewed instructions for participation in the meeting through
telephone or computer. Mayor McKee noted Representative Robbins was running late and would now
follow item 7., Consent Agenda. City Administrator Beise noted technical difficulties with online viewing of
presentations for viewers accessing the meeting through electronic means.
Marcia Decker, 19397 103rd Avenue, resident of the Bellwether community, and new resident to the State
of Minnesota and Corcoran. Ms. Decker noted several construction complaints regarding her home that
was purchased in the Bellwether community in July of 2022, and opined on numerous issues experienced
with their new home in the Bellwether community. Ms. Decker expressed concern over issuance of the
building permit and the inspection process and questioned how inspections could have passed on their
home.
Council asked for clarification on Ms. Decker’s question regarding building permits.
Ms. Decker responded how Corcoran could continue to issue building permits for Bellwether homes with
what seems to be a substandard construction by the builder.

Council noted cities no not participate in civil suits between homeowner and builder and noted each builder
must adhere to the City’s Municipal Code. City Administrator Beise added if inspections do not pass,

Agenda Item: 7b.
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corrective action would be required by the builder. Public Works Director Mattson noted staff would follow 
up with Ms. Decker after review of inspection records.     

6. Presentations/Recognitions
a. Oaths of Office

City Clerk Friedrich performed Oaths of Office for Mayor McKee, Councilor Schultz, Councilor Nichols, and 
Councilor Vehrenkamp. 

b. Representative Kristin Robbins; Moved after Consent Agenda items.
in the Diamond Lake Regional Trail Master Plan Draft. Ms. Beard noted project discussions began in 
December of 2019 and noted appreciation of a continued partnership into the future. 
Stephan Shurson, Project Manager Three Rivers Park District, gave an overview of project and asked for 
support of the Diamond Lake Regional Trail through Corcoran. Mr. Shurson noted the Diamond Lake  

7. Consent Agenda
a. 2022-12-08 Draft Council Work Session Minutes

b. 2022-06-23 Draft Council Minutes

c. Financial Claims

d. Test Well #2 – Pay Application #1

Added e. Park Dedication Fees Update Subdivision Ordinance

Added f. Accessory Dwelling Unit Zoning Ordinance Amendment

MOTION: made by Nichols, seconded by Schultz to approve agenda items 7a-f as modified. 
Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 

6. Presentations/Recognitions Continued
b. Representative Kristin Robbins

Representative Kristin Robbins introduced herself and noted District 37A includes western Maple Grove, 
Corcoran, Medina, Greenfield, Loretto, and Maple Plain. Representative Robbins invited Council and 
residents to visit her at the Capitol, in the State Office Building, room 239. Representative Robbins reviewed 
her focus items include authoring a bill on eliminating tax on Social Security and reducing tax on lawful, 
charitable gambling. Representative Robbins discussed her work with the City of Corcoran on a bonding bill 
for water and sewer noting the bill would be available online the week of January 15 for public review. 
Council noted issue of drugs and pass-thru traffic and impacts to the roads in the City of Corcoran. 
Representative Robbins noted several bills she has co-authored include bills on drug crimes, retail crimes, 
car-jacking crimes, and noted a small fund that may offer aide support for roads to small cities. 
Representative Robbins noted support of language regarding marijuana facilities and remaining under local 
control. Mayor McKee presented Representative Robbins with legislative, priority items for the City of 
Corcoran in 2023 and thanked Representative Robbins for her time.  

8. Planning Business (Public Comment Opportunity)

Mayor McKee invited residents to communicate in-person or telephonically during the public comment
opportunity for Planning Business items 8a. Council requested discussion of Council consensus of item
8a., prior to public comment, regarding the gas station option. Council consensus indicated no support to
incorporate a gas station at Pioneer Trail Industrial Park. Council noted for public record any applications
received by the City must be reviewed by Council, however, Council cannot discuss application until the
first meeting. Council noted financial viability of project is not a consideration recognized by Council.
Council discussed visibility difficulty at intersection, noted importance of a signal light at the intersection at
Highway 55. Council thanked the community for their input on the project. Mayor McKee invited residents
to communication in-person or telephonically during the public comment opportunity for Planning Business
item 8a. City Administrator Beise explained the instructions to participate in the meeting via the Zoom video
format and reviewed instructions for participation in the meeting through telephone or computer, and noted
some public comment cards had been received, indicated a 5-minute limit for each speaker.
Jennifer Gaston, 22741 Wagon Wheel Lane, voice concern of impacts of project to their neighborhood. Ms.
Gaston noted rural character of area and reason for moving into Corcoran. Ms. Gaston opined on traffic and
undesirable conditions the industrial park will create. Ms. Gaston noted MNDot requirement of access to
HWY 55 from Pioneer Trail and opined the proposed road south of her property could cause negative
impacts to the septic system on her property. Ms. Gaston inquired about an environmental study regarding
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the private well and septic system for the industrial park and noted concern where the day-to-day 
contaminants created in operating the business would flow to. Ms. Gaston opined on the safety of their 
neighborhood with the increased exposure of strangers to their neighborhood. Ms. Gaston asked Council to 
consider the opinions and concerns of residents.  

Council cautioned speakers related to personal statements regarding property being unlocked due to the 
public format of meetings. Council and staff clarified an environmental worksheet study was completed on 
the property. 

Robert Gaston, 22741 Wagon Wheel Lane, opined on the distance from the proposed road location is 20 
yards and adjacent to the back of his property. Mr. Garston noted the planned expansion access on Rolling 
Hills Road is not in the immediate future which means main access will be on the proposed road adjacent to 
the back of his property. Mr. Gaston noted there is 168 planned parking spaces, which indicates two shifts, 
additional warehouses, which will cause a great increase in traffic. Mr. Gaston also noted semi-truck traffic, 
noise pollution, and a Pioneer Trail and Highway 55 intersection traffic study from 2006. Mr. Gaston opined 
on impacts to septic systems and absence of an environmental study. Mr. Gaston requested Council not 
allow the PUD zoning of the area, and opined on the impacts to the neighborhood if Council approves, and 
stated Council needs to remember the wishes of the residents they were elected to represent rather than 
increasing Corcoran tax revenue. 

Len Roering, rescinded public comment as concern was discussed in prior comments. 

Kristin Blomquist, 6330 Pioneer Trail, noted main concerns have been addressed, reviewed safety concerns 
due to traffic increase, pollution due to illuminated signage of business, and impacts to neighborhood by this 
light industrial development, semi-truck safety concerns, and noted the families living and impacted by 
development. Ms. Blomquist asked Council to please make sure the development fits into the area. 

Council clarified an environmental study was completed on the project in the summer of 2022. 

Council and staff noted the Notice of Decision on the Environmental Assessment Worksheet (EAW), which 
includes the traffic study and the full EAW, and mitigation strategies was approved at the May 24, 2022 
Council meeting. City Administrator Beise noted access points off Highway 55 are determined by the State 
and permitted by the State and noted an additional traffic study was recently completed as part of the EAW. 
Council inquired about fatal accidents at the intersection. Staff noted Council inquiry regarding an accident 
report. Council and staff discussed salt runoff from proposed road, and Public Works Director Mattson noted 
the street would be a public street and follows state and local roads for run off and rates. Public Works 
Director Mattson noted possible watershed feedback could be a chloride management recommendation, but 
not a requirement. Council and staff discussed construction of road and where the stormwater flows to. 
Public Works Director Mattson noted generally storm sewer structures, flow to ponds, with water quality 
element to ponds, and then are discharged to next downstream water body. Public Works Director Mattson 
also noted with boulevards slopping back into the street, any excess discharge would be pushed back into 
the street and ultimately follows the drainage path. Public Works Director Mattson noted industrial septic is a 
state-issued permit based on code and regulated by the State. 

Bill Mauer, 22810 Wagon Wheel Lane, noted bonding bill mentioned by Representative Robbins, for roads 
and bridges, and mentioned the Highway 55 Coalition project is a priority project and questioned if bonding 
bill will move the Highway 55 Coalition project forward and impact the Pioneer Trail Industrial Park project 
due to the 4-land highway from Arrowhead to Pioneer Trail. 

Representative Robbins noted the Highway 55 expansion project is currently applied for through Corridors 
of Commerce Grant, along with draft of a bonding bill in the case the grant fails. Representative Robbins 
noted if bonding bill is approved, potential funding would be available in 2024 for the Highway 55 expansion 
project. Mayor McKee noted the preliminary plan drawn up by the coalition on what the improvements would 
be does not impact Corcoran. 

James Anderson, 22835 Wagon Wheel Lane, opined on aquifers and private wells located near the 
proposed industrial park project and wanted to go on record as a concerned resident of how the project may 
impact private wells and aquifers located in the area. 

Karen Ess, 6225 Pioneer Trail, commented on safety of Highway 55 and Pioneer Trail, and the dangerous 
intersection that already exists and burdening it more with light industrial traffic is a safety issue, within the 
residential area. Ms. Ess opined the planned development will create an excessive burden on the streets, 
and on the residents living in the neighborhood.  

a. Pioneer Trail Industrial Park Preliminary Plat
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City Planner Lindahl reviewed applicant request. City Planner Lindahl reviewed a recent EAW was 
completed with a traffic study and other environmental analysis, and noted a similar plan was approved in 
2005 with a corner gas station and the project did not proceed. City Planner Lindahl outlined with all 
approvals expiring, a new environmental study was required with nothing used from the 2004 AUAR study. 
City Planner Lindahl noted the Planning Commission recommended approval to Council 3-1 with conditions, 
and encouraged use of native landscaping instead of turf, and recommended denial of gas station. City 
Planner Lindahl noted the applicant held a neighborhood open house on January 5, City engineering staff 
met with Minnesota Department of Transportation (MNDOT) regarding the Highway 55 project and noted 
nothing has changed from what was included in original staff report comments. Guided and zoned as light 
industrial today, the industrial buildings have been permitted and planned on the site, the change is 
rezoning from light industrial to Planned Unit Development primarily in the setbacks. City Planner Lindahl 
reviewed the site plan includes a mini-storage, a Pella distribution plant, not a manufacturing plant, with 
three unknown users, and a request for the gas station. City Planner Lindahl noted currently the PUD does 
not allow for a gas station and if Council approves Resolution as drafted, it would be revised as a light 
industrial use. Road connection is on Pioneer, MNDOT has commented twice on intersection improvements 
on Pioneer and Highway 55. City Planner Lindahl noted proposed roads and future connections on the east 
and west with future developments, as included in the Comprehensive Plan and SE District Plan. City 
Planner Lindahl reviewed the multi-phase project with phase 1 includes Pella, the first portion of the mini-
storage, building b, and includes construction of the entire road. City Planner Lindahl MNDOT will not allow 
a traffic signal unless it meets warrants, even if the City would like a signal. City Planner Lindahl noted 
intersection improvements would still be the developer’s responsibility. City Planner Lindahl noted the lots 
range from 4 to 16 acres, with three of the lots at a very conceptual point, and noted proposals on the two 
eastern lots. City Planner Lindahl reviewed the flexibility setback requests are for Highway 55 and 62nd 
Avenue for the southern buildings, and lots 1 and 2 on the north side for reduced parking and building 
setback flexibility. City Planner Lindahl also noted flexibility request on wall signage because of the Highway 
55 frontage, applicant would like to split between elevations, noting specifically amount of signage is not 
increased but split between elevations. City Planner Lindahl reviewed small flexibility request from building 
materials, and landscaping flexibility to be spread across the site so focus can be on the west side near 
residential area, and noted creation of outlot A without frontage for a city well site. Council discussed if 
Wagon Wheel ends permanently as cul-de-sac. City Planner Lindahl noted Wagon Wheel is a cul-de-sac 
and development is not intended to come through cul-de-sac. City Planner Lindahl noted materials on north 
side need to be refreshed and reflect current materials standards, architectural standards comply with 
ordinance standards, and noted well and septic are temporary until city services are available. City Planner 
Lindahl outlined the landscaping plan does not work long-term as future trees are in planned utility corridor. 
City Planner Lindahl noted possibility of fence on the north property line, but explained trees cannot stagger 
due to space issue, and mentioned possibility of planting trees offsite on Wagon Wheel. City Planner 
Lindahl reviewed the south side of Kimberly will have a small utility corridor and sidewalk built by developer. 
Council and staff discussed utility locations. Council and staff discussed accesses off Pioneer Trail. Public 
Works Director Mattson noted awareness of utility repairs and where landscaping is placed and added utility 
company repairs along right-of-way utility corridors could result in trees or shrubs being removed then not 
replaced creating a gap. Council and staff discussed staggering trees. Council and staff discussed citywide 
broadband schedule with Comcast, next steps with award of grant, finalizing the planning, with construction 
lasting approximately one year. Council questioned Kimberly Lane’s proximity to Highway 55 and if distance 
can be shortened with a dedicated turn lane. Public Works Director Mattson noted long-term balance with 
buffer and turn lane design, noting dedicated turn lanes off Pioneer Lane and Highway 55 that are planned. 
Public Works Director Mattson noted further discussion with engineering regarding adding an additional 5 
feet for a more robust buffer. City Planner Lindahl continued presentation and noted PUD flexibility request 
on parking of 1 space per 2000 sq ft and noted code requirements of 1 space per 1500 sq ft. City Planner 
Lindahl noted lot 2 on the south indicate 112 parking spaces where 111 spacings are required and though 
currently is in compliance, the Pella lot 3 using City’s code requirements 168 parking spaces for phase 1 
with the plan indicating 172 total (126 now and 46 with proof of parking) and complies but Pella believes that 
is far more parking then needed and concerned about ability to commit to future expansion per plan noting 
staff is supportive of this request. If flexibility is acceptable, resolution could reflect parking flexibility that 
includes to allow 126 for phase 1 and 2 and proof of parking would be provided and preserved, with re-
evaluation at phase 2 and if adequate parking is not on-site the City can require construction of the proof of 
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parking. Council inquired if parking flexibility has been allowed on other projects. City Planner Lindahl noted 
some discussion on Corcoran Farms and reviewed parking compliance with limited mix of office and 
warehouse noting when a tenant fills space applicant may come back to Council to review parking again. 
City Planner Lindahl noted encouragement of natural landscaping rather than turf grass and tree relocated 
from se corner to ne corner for additional screening for residential properties. City Planner Lindahl noted the 
preliminary plat creates the lots that comply for ordinance requirements except for Outlot A, which does not 
have frontage on a public road and would be deeded to the City for a potential well site in the northwest 
corner of the site just north of the pond with access around the pond. City Planner Lindahl reviewed options 
for Council for approving or denying the PUD request, tabling the item until January 26 for February 23 
meeting, noting the 120-day application deadline of March 1, 2023. City Planner Lindahl also noted the 
applicant is present if Council has additional inquires or questions. 

John Rausch, owner of property, noted history with United Properties and development plans, noting when 
property was purchased the road was a planned road, and agreed the signal light is necessary, though 
understands the intersection must be warranted by MNDot as necessary. Mr. Rausch noted industrial users 
will not create heavy traffic, with Pella utilizing about 30 employees per shift, and recognizes ingress and 
regress near neighborhoods and churches. Mr. Rausch noted the environmental assessment worksheet 
included watershed, traffic, air quality, and noted holding ponds planned. Mr. Rausch indicated strong 
support of native plants and prairie restoration plans. Mr. Rausch noted shifting trees and plantings along 
Kimberly Lane and noted neighborhood meeting mentioned this idea as well. Mr. Rausch noted internet 
connection is coming to area as well and is faster then current internet in area. 

Council asked about sidewalk plans for future development on Kimberly Lane and when that is planned. 
Project Engineer Joel Raddake noted the sidewalk is a future planned construction and need is not 
immediate. Project Engineer Joel Raddake noted two users are on east side of site, and sidewalk would be 
constructed from Pioneer Trail to the east side of site to serve the two buildings when constructed. Project 
Engineer Joel Raddake noted once additional tenants are planned Kimberly Lane sidewalk would be 
constructed. Project Engineer Joel Raddake addressed question by Council regarding parking and noted in 
other cities the parking standard is 1 parking space per 2000 sq ft, and noted Blaine, Brooklyn Park, 
Columbus, Coon Rapids, Dayton, Plymouth and Woodbury. Project Engineer Joel Raddake opined 
constructing additional parking lots that are not used reduces the amount of landscaping that could be 
planned, and requested parking flexibility on lots 2 and 3, allowing Pella the ability for future expansion. 

Council outlined areas of discussion include road and spacing discussion, landscaping on the north side 
residential with double row of planting, fence, parking flexibility, and sign on the north and south side of 
building illumination. City Planner Lindahl noted city code allows signs to be illuminated. Council noted 
limiting illumination on the north side signs facing the residential properties. Council and staff reviewed 
Nelson International sign illumination and hours of operation. Staff noted review of landscaping and sign 
illumination with Nelson International. City Planner Lindahl noted applicant provided the Pella hours of 
operation until 6:00am to 12:00am, with two shifts from 7-3 and 3-11. Council and staff confirmed a 
monument sign is planned for Pella. Council and staff discussed restricting light illumination times and 
regulations, wall signs, and monument sign illumination and regulating through the PUD. City Planner 
Lindahl noted with a PUD, Council discretion is allowed for hours of operation. Council did not support 
limiting hours of operation but limiting the times signs are illuminated. Council noted the illumination of the 4-
street lights at 62nd and County Road 116, and the noise pollution it creates, and possibly hooding the lights 
to decrease the expanse of where the light reaches and focus the lights downward. City Planner Lindahl 
noted WH Electric, or Xcel would be contact for street intersections. City Planner Lindahl noted in resolution 
under 16a., a requirement could be referenced lighting and illumination of wall signs and monument signs. 
Council and staff discussed possibilities of other uses that could reach a warrant for traffic signal light at 
Pioneer Trail and Highway 55. Public Works Director Mattson noted higher traffic counts with a restaurant 
like a McDonald’s may reach a warrant for a traffic signal light, but noted the City does not have control over 
the traffic signal lights Highways and County Roads. Council noted addressing items presented and is 
applicable for Council discretion and parameters. Council and staff discussed changing direction of turns 
from 62 and Pioneer Trail similar to Bellwether, left versus right turns, cross traffic, and demand of cut 
throughs traffic, restriction in right turn only restricts all traffic and not just semi-trucks, and enforcement 
issues with other unintended consequences of controlling traffic to a right turn only. Council and staff 
discussed limiting truck traffic coming out of light industrial development only going north to avoid 
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neighborhood. Council noted tabling item to allow time to review other uses. Council and staff discussed 
axel limits on Pioneer Trail. Council asked staff to review a PUD option that excludes the gas station and 
turning to commercial use. Council asked for a review of PUD application flexibility requests. City Planner 
Lindahl reviewed the flexibility request include development in advance of municipal sewer and water, 
parking setbacks from Highway 55 and 62nd, building setbacks on north side of 62nd, split wall signage 
between north and south elevations, building material flexibility for materials not listed in code, compliance 
with required number of trees and shrubs but  locating them across the site rather than lot by lot, apply 
impervious surface compliance but on a whole project basis not lot-by-lot, creation of Outlot A for the City 
well site without frontage on public street, and parking reduction for lots 2 and 3 as discussed earlier. 
Council inquired on handling requests through variances and what is unique with this application. City 
Planner Lindahl noted development without sewer and water flexibility in the past, setback flexibility has 
occurred in the past, wall signs flexibility has not been a specific request, however Council has approved 
variances regarding wall signs. City Planner Lindahl noted the metal panel is a new material and will likely 
appear in future applications however code does not reflect it yet, and the landscaping flexibility has not 
been applied across a project, however the City has not yet had an industrial project such as the current 
application, noting the desired benefit of landscaping shifting to benefit residential neighborhood, impervious 
surface flexibility was granted to Corcoran Farms, and creation of lot without frontage and parking reduction 
had not yet come before Council prior to this application. City Planner Lindahl noted the same material 
flexibility was requested by Nelson International however was denied by Council. Council and staff reviewed 
the option of applicant utilizing straight industrial zoning rather than a PUD and implications regarding 
setbacks and determined setbacks would be a challenge without utilizing a PUD. Council noted a desire to 
create a double row of plantings and amend 2023-003 to include a requirement on the north side of 62nd to 
include a double row of tree plantings and shift the road. 

MOTION: made by Nichols modify Resolution 2023-003 and require a double row of tree plantings and to 
shift the road. 

Motion fails for lack of second. 

City Planner Lindahl asked for clarification to modify the existing condition in Resolution 2023-003, or if 
Council wishes to replace it. Council noted leaving the fencing but addition a double row of landscaping. City 
Planner Lindahl clarified amendment should include add a double row of landscaping and solid wall, low 
maintenance fencing to provide screening on the north side of Kimberly Lane and a minimum of 300 feet 
from Pioneer Trail to provide screening of the existing homes, and work with staff to shift the roads south to 
accommodate the width of homes located on Wagon Wheel.  

MOTION: made by Nichols, seconded by McKee to modify condition 11d., v., within Resolution 2023-003 
Preliminary Planned Unit Development Plan for “Pioneer Trail Industrial Park” located at 6210 Pioneer Trail 
(PID 32-119-23-34-0013, 32-119-23-34-007, 32-119-23-43-0005, and 32-119-23-43-0006) (City File 22-039) 
to add a double row of landscaping and, or a solid wall, low maintenance fencing to provide screening on 
the north side of Kimberly Lane and a minimum of 300 feet from Pioneer Trail to provide screening of the 
existing homes, and work with staff to shift the roads south to accommodate the width of homes, east to 
west, located on Wagon Wheel. 

Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 

MOTION: made by Nichols, to modify condition 16, within Resolution 2023-003 Preliminary Planned Unit 
Development Plan for “Pioneer Trail Industrial Park” located at 6210 Pioneer Trail (PID 32-119-23-34-
0013, 32-119-23-34-007, 32-119-23-43-0005, and 32-119-23-43-0006) (City File 22-039) to add signs 
visible from residential properties to the north, east, and west shall not be illuminated after 9:00 pm. 
Seconded by: Schultz with a friendly amendment to include all signs shall not be illuminated after 9:00 pm. 
Council discussed signs located or directed at HWY 55 could be excluded from modification. Nichols 
accepted the friendly amendment to modify condition 16 to add all signs shall not be illuminated after 9:00 
pm. City Planner Lindahl asked for clarification when signs could be illuminated in the morning. Council 
noted 6:00 am for sign illumination to begin. Council discussed light intrusion and the house located along 
the south side of the development. 
John Rausch, landowner, proposed to substantially limit the number of lumens towards residential 
properties after 9:00 pm. Mr. Rousch noted the Corcoran location is the future Pella headquarters, and 
Pella wants some visibility on HWY 55 for brand recognition, so some lighting with lumens dimmed after 
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9:00pm is desired. Mr. Rousch noted working with staff to reduce the number of lumens in both winter and 
summer months for illuminated signs facing north, east, and west towards the residential areas. 
Council discussed lighting to south, where the signs would be north and east. Council discussed altering 
timing of lighting on all sides of the building, commercial and industrial lighting differences. City Planner 
Lindahl noted City Code specifies illuminated signs need to be lower lumens from dusk until dawn. Council 
reiterated the original Motion of including illuminated signs on the north, west, and east sides of the building 
are turned off at 9:00 pm and remain off until 6:00 am.  
Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 
Council noted topic of improvement of traffic in the area. City Planner Lindahl noted Council discussion on 
parking flexibility related to item 11c., within Resolution 2023-03. City Planner Lindahl noted the omission of 
the parking flexibility request by the applicant within the staff report. Council noted reassessing parking 
requirements with code, noting after the pandemic there may be fewer offices, and utilizing open prairie 
rather than parking. City Planner Lindahl recommended condition 11c., be modified to include parking for 
lots 2 and 3, block 1 are granted PUD flexibility and require a minimum of one space for 2,000 sq ft for 
warehouse uses, in phase 1 and 2, lot 3, proof of parking for 46 space shall be preserved, parking demand 
shall be re-evaluated with phase 2 construction to assure that adequate parking is provided, and the City 
may require construction of the proof of parking stall if a parking demand is documented. 

MOTION: made by Nichols, seconded by McKee to amend condition 11c., within Resolution 2023-03 as 
stated. Council noted ensuring there is no implied approval if there is less parking, an additional, or bigger 
building could be constructed. Council and staff discussed process for buildings, parking lots, and parking 
formulas and due process in compliance verification. 
Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 
Council noted controlling traffic along Pioneer Trail. Council noted historically, development in Corcoran 
increases traffic counts. Council objective is to lesson traffic impacts, but Council also recognizes traffic is 
an unavoidable challenge. Council noted tabling item to gather more information. 
MOTION: made by Vehrenkamp, to table item to gather information on implementing a light signal at the 
intersection on HWY 55.  
Motion failed for lack of second. 

City Planner Lindahl reiterated a request can be made of the traffic engineer to provide a list of uses, but it 
has been established already that list of uses includes a gas station, or a high traffic retailer such as a 
restaurant. City Planner Lindahl further noted the current industrial user on lot 1, will not warrant a traffic 
signal, and offered the traffic engineer could review again other possible uses such as a pharmacy, and the 
possibility of other potential uses that would warrant a traffic signal. Council and staff discussed costs, 
MNDot right of way, meeting warrant for a gas station per MNDot, the requirements by MNDot if Council 
had approved a gas station regarding additional studies, and MNDot’s discretion to still approve a signal 
light at the location. City Planner Lindahl noted a traffic signal light cost of approximately $1.5 million 
dollars. City Planner Lindahl noted even if the developer agreed to install a traffic light signal, the City 
cannot take the money because MNDot has not approved the traffic signal light. Council and staff 
discussed the gas station as a theorical option, and noted based on current information, a gas station would 
warrant  stoplight, a pharmacy would be an uncertain warrant. Public Works Director Mattson noted before 
a MNDot study could even occur to assess a warrant for the traffic signal light, the City would need to 
provide final plats with a specific user. Council discussed semi-truck traffic and general vehicle traffic. 
Council discussed limiting right movement, vehicle traffic in area, axle limits, and other options. 
John Rausch, landowner, noted Pella will have between ten to fifteen trucks a day consisting mostly of box 
trucks, a couple of semi-trucks, and approximately ten service vehicles throughout the day, and agreed to 
supply additional signage. Mr. Rausch opined on enforceability of signage, and avoiding travel through the 
neighborhood, and noted Park Place Storage and noted semi-trucks are not allowed at Park Place Storage. 
Mr. Rausch noted agreeance with placing signs to help restrict movement to the north. Mr. Rausch noted 
necessity of access to HWY 55 out of development. Council asked for clarification on Pella’s truck 
operations in moving product from their manufacturing facility. 

Applicant’s representative noted Pella has a couple of semi-trucks per day that bring product to the 
warehouse, and then from the warehouse it is loaded onto various box trucks and vans and delivered to job 
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sites. Council clarified that it is not contractors coming in and picking up product. Applicant’s representative 
confirmed Council’s assumption and noted in information he has received, Pella has ten service vans on-
site, and 10 to 15 trucks per day that are mostly box trucks with a couple of semi-trucks. Council questioned 
if box trucks operate during normal business hours and Mr. Luke Appert confirmed the box truck hours of 
operation, noting the semi-trucks would arrive earlier or later than the standard, normal business hours. 

Mr. Rausch, landowner, reiterated support of right turn signage if needed. Director of Public Safety 
Gottschalk noted enforcement of no-truck traffic would be a challenge, reviewed weight striction basis on 
information from compiled from engineering. Council noted what other buildings would be within the project 
and nature of use. Council noted the current Pella manufacturing and distribution building and the self-
storage business and concluded there would not be a significant amount of public accessing the 
development at this time. Council discussed sign options, axle limits, and enforcement challenges. Public 
Works Director Mattson noted road restrictions are in place based on what the road is built for. Director of 
Public Safety Gottschalk commented on the addition of stop signs, and noted stop signs actually increase 
home traffic because of the sound of stopping and accelerating. Director of Public Safety Gottschalk noted 
the design of roadways is to support the community’s needs, and includes a network to reroute traffic in the 
event of failure. Director of Public Safety Gottschalk noted typically speed bumps are typically a resolution 
to traffic control. Council and staff discussed state aid roads, traffic studies, not utilizing state aid funds, and 
maximizing funding for the larger, busier roads. Council discussed consideration of road design and how 
driver’s perceive a road and incorporating such safety mechanisms as flexible delineators in the shoulders 
to slow traffic, including crosswalks across busy streets, to regulate traffic. Public Works Director Mattson 
noted state-funded roads that have been built are also subject to restrictions and noted Pioneer Trail may 
have been built with state-funded monies when the route was established.  
MOTION: made by Bottema, seconded by Vehrenkamp to table item until the January 26 Council meeting. 
Council noted review of process for challenges discussed. Council discussed this project in comparison to 
other industrial developments in Corcoran, noting the current industrial code and ordinances, and the low 
intensity use as industrial in this project. Council noted review of industrial versus commercial zoning, and 
consideration of prioritizing discussion of redefining what industrial means in future industrial applications. 

Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 
City Planner Lindahl requested clarification of what Council direction is for the January 26 meeting.  
Mayor McKee called a 5-minute recess at 9:55 pm. 
Council reconvened at 10:00 pm. 

b. Concept Plan – Hope Community Project 

Planner McKeown outlined the Hope Community Project. Planner McKeown noted the applicant would like 
to move forward with the environmental assessment worksheet process. Planner McKeown noted the 
concept includes a combination of existing uses and approved uses. Planner McKeown reviewed the site 
components and indicated a church site and existing cemetery, a water tower site previously approved by 
the City but not yet constructed, and the proposed use of four multi-family apartment buildings totaling 664 
units. Planner McKeown noted two non-age restricted buildings, and two senior living buildings, one with an 
assisted living component, two retail buildings, two medical office buildings, 20 senior villa rentals which 
could be considered single-family homes under City code, 54 row townhomes, a one-acre tot lot playground, 
and a site for future cemetery expansion. Planner McKeown the applicant’s desire to utilize straight zoning 
and avoid a PUD. Planner McKeown noted the several components to the concept plan, property zoning is 
currently guided as public institution with a portion of the site proposed senior villas, with the remainder of 
the site guided and zoned as mixed use. Planner McKeown noted the challenge with current zoning and 
land use is the senior villas and row townhomes are not allowed in mixed use, and residential is not allowed 
in public institutions, so rezoning would need to reviewed and completed to avoid using a PUD. Planner 
McKeown reviewed rezoning everything to general mixed use that is not the public institution and 
completing several ordinance amendments would need to complete to comply with current zoning ordinance 
standards. Planner McKeown outlined staff proposal in option 1 includes placing villas and row townhomes 
in mixed residential noting in other areas of the City it is used as a buffer between mixed-use districts and 
lower density residential districts, the general mixed use area, and the 10 acres of public institution. Planner 
McKeown provided a summary of proposed height of apartment buildings, setback requirements, and 
variance potentials necessary with option 1. Planner McKeown reviewed targeted density calculations within 
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different districts and noted the two calculations exceed the allowed density targets within those districts. 
Planner McKeown reviewed other possibilities available with higher density districts. Council and staff 
discussed PUD option with existing limitations of straight zoning ordinances. Planner McKeown also noted 
Council awareness of application date regarding application of points, noting this application was received 
before points system was passed. Planner McKeown reviewed parking space minimums and parking 
counts. Planner McKeown noted a possible change in buffer ordinance requirements if ordinance passes 
before preliminary plat occurs with the project and noted the project could potentially fall under a Class D 
buffer requirement. Planner McKeown noted the Diamond Lake Regional Trail crosses through Hope 
Church property noting the trail cuts through the middle of church wetland and then crosses County Road 
116. City Administrator Beise noted a financial request included in the concept plan and applicant’s request
for Council to consider a 25-year TIF district for this project. City Administrator Beise noted Tammy
Ohmdahl from Northland Securities to review the request and noted the applicant is available at the meeting
should Council have questions regarding the financial request. Planner Davis recapped Council to clarify a
preference for the project to follow straight zoning ordinance, or to follow a PUD route to assist in
determining the land use application process. Planner McKeown noted the next steps would be the
environmental assessment worksheet, finalizing the wetland delineation, and first stage of applications.

Brian Lother, landowner, and applicant, reviewed history of Hope Community Church purchase, noted
waiting for City sewer and water services. Mr. Lother introduced Cody Dietrich for TIF and affordable
housing, and noted Cody can answer questions along with Mark Anderson, Samitec Engineer to answer any
questions regarding ponding, filtration system, and parking lots, and Josh McKinney, Project Manager for
Hope Community Church, for an overview of the concept plan and to answer technical questions.

Josh McKinney, Project Manager, noted staying consistent with the guidance of project and what was
deemed appropriate for the area. Mr. McKinney noted to have a viable project there needed to be some
housing density, while including buffering to surrounding neighborhoods. Mr. McKinney noted the
neighborhoods around the development, and the intentionality of placing specific types of units in the
development, preservation of trees, and recognizing future developments in the area and maintaining
existing neighborhood cul-de-sacs, while providing safe connections through the development. Mr.
McKinney noted utilizing appropriate uses in the development consistent with the City’s Comprehensive
Plan. Mr. McKinney reviewed senior villas, the market rate apartments, medical building facilities, the multi-
family units, and density requirements. Mr. McKinney noted access points to development and future
density requirements. Mr. Lother noted the correction from four to two multi-family apartments. Mr.
McKinney noted working with City staff on the what the right path is, and receiving feedback from Council to
enhance the development. Mr. McKinney also noted Council approval for an EAW to begin. Mr. McKinney
thanked Council for their input and attention.

Cody Dietrich, Dietrich Development, outlined the process in utilizing a TIFF district, and includes providing
an affordable or workforce housing component in the multi-family unit building for a 25-year TIF district. Mr.
Dietrich noted TIF years would be determined by a financial analysis to analyze reasonable return levels
and structured as a pay go note. Mr. Dietrich explained the increment difference between current taxes and
future taxes, number of years, to pay for the project costs over time. Mr. Dietrich noted the units would not
look any different but would allow people with lower income to live in the development. Mr. Dietrich briefly
explained mean income per year, and how an individual would quality to live in the specific unit. Mr. Dietrich
noted the approximate unit rental costs of the affordable or workforce housing. Mr. Dietrich referenced the
2040 Comprehensive Plan density requirements in Corcoran and affordable housing goals.

Council noted fire service concern with increased property values within the development which means
more cost to the City for fire services. Council noted a net-negative result regarding tax revenue and would
prefer seeing affordable housing when the City has internal fire services capability so there isn’t a
disproportionate charge to cover fire services for the development. Council noted TIF concerns and who
benefits from a TIF district. Council noted the density proposed in the development, would be the highest in
the City, but does not see that as a negative. Council noted the population density of the development
would reflect about 1/8 of the City’s population, and noted an amenity to residents in this area would be a
good park. Council added the Diamond Lake Regional Trail and a City park with natural features and
amenities could be planned together and noted a future neighborhood park of 10 acres would be more of an
appropriate size to serve the higher number of residents, and though it cannot be placed on this
development site, review of surrounding empty sites, possibly in a lower density area could be a potential
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revenue opportunity to potentially include in the Comprehensive Plan to create a nice amenity near this 
development. Council noted villas remaining but be owner occupied versus a rental property due to a recent 
rental property ordinance in Corcoran. Council noted collaborating with the park district regarding off-grade 
crossings and how that would be constructed for crossing County Road 116 and County Road 30. Council 
noted tot lot is too small to be a public park but could be a PUD benefit with the buffering it offers. Council 
clarified where the Diamond Lake Trail could potentially route through the wetland, around the cemetery, 
and could be a beautiful segment with landscaping in the buffer on the east side, and the west side 
depending on development, could be another landscaped buffer to separate the lower density area from the 
higher density commercial area. Planner McKeown clarified the trail is currently going back around the back 
side of the church but does support Council’s idea and would likely be a bigger discussion. Council 
discussed location of tot lot. Council appreciates the element of senior housing through memory care to 
service residents. Council noted the height within the development is acceptable. Council and staff 
discussed amendments necessary with the GMU area, noted property is zoned and guided for GMU, and 
would meet the 30 units per acre. Council, staff, and applicant discussed church expansion and future 
implications. Council noted consideration with height and setback requirements, noted considering the tot lot 
may need off-street parking if it remains a neighborhood park, open space, and density, and utilizing a PUD 
application process. Council requested a brief overview of TIF districts by Tammy Ohmdahl. 

Tammy Omdal, Northland Securities, presented an overview of TIF districting, noting TIF is simply the 
increase in taxes even though the site is currently occupied by the church and is tax exempt upon 
development, the base value of a TIF district would be based on the County value even though its not being 
taxed. Ms. Omdal noted the concept of TIF under Minnesota law, the City’s history with the downtown area 
and with TIF, which predates all the Councilmembers currently sitting on Council, and noted the current 
restrictions related to TIFF projects. Ms. Omdal noted to TIF in this area, the only option is the consideration 
of establishment of a housing district. Mr. Omdal noted it was correctly described earlier that it is really a 
market rate project with an affordable component, and it does not matter if the units are senior housing, or 
workforce housing, it simply means that the owner of the property with a TIF district would covenant or 
pledge to you under agreement that they would lease a certain percent of the units to qualified persons, in 
this case the developer is considering 20 percent of the units and it would just be on that building, would be 
leased to persons that would be income qualified that are at 50 percent of the area-wide median income that 
is an annual test over the life of the district. Mr. Omdal noted the applicant mentioned 25-years for housing 
district a city or authority can go 26 years an extra year to capture it, however we have no idea yet as it is 
unknown if the TIF will require 26 years. Ms. Omdal noted it could only be 15 years to reach the level that 
would achieve a level of return debt service coverage and added that many TIF districts depend on the site 
to determine 15 or 26 years. Ms. Omdal noted oftentimes TIF is not to enrich the developer, and reviewed if 
Council approves and makes the but for finding based upon information that’s informing your decision that 
but for the assistance, the project would not go forward. Ms. Omdal noted TIFs exist in all 50 states with 
Minnesota a bit more restrictive, but is a tool used frequently in Minnesota to assist with projects like this 
one. Mr. Omdal noted it not that Council is giving TIF for the affordable, but what is the public benefit if 
ultimately Council negotiates something else in the design or the land use approval that you would not get 
but for the TIF assistance. Ms. Omdal noted it is too early to know what that might look like, but to note that 
it is not to improve the developers returns. Mr. Omdal prompted Council to review what the public is getting 
for foregoing that tax revenue for a period to make a project feasible that otherwise would not be feasible. 
Ms. Ohmdahl noted school referendum taxes cannot be captured so the school would immediately get a 
benefit from the increase in property tax. Ms. Omdal reviewed a hypothetical TIF example. Council 
discussed TIF process and implications. 

Mr. McKinney noted applicant wishes to move forward with the project, addressed building heights, and 
noted the flexibility with a PUD option, and asked for clarification regarding some of Council comments. 

Council noted parking ratio is two spaces for one unit, and one space for five units for visitors. 

Mr. McKinney requested traffic engineers be involved to show data on what parking would be required for 
development. Mr. McKinney noted exploring shared parking with the existing Hope Community Church for 
some visitors for off-peak times.  

Council thank applicant for the well-thought-out concept sketch plan. Public Works Director Mattson added 
that depending on what happens with the water supply decision, the possibility remains of proposing to 
Maple Grove to amend the water agreement for northeast area if the City does not move forward with the 
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water project. Public Works Director Mattson noted Maple Grove has supported residential water connection 
by has not supported non-residential connections. Public Works Director Mattson noted there is not yet local 
control for water infrastructure in the northeast district area.  

9. Unfinished Business 
Mayor McKee invited residents to communicate in-person or telephonically during the public comment 
opportunity for Unfinished Business. City Administrator Beise explained the instructions to participate in the 
meeting via the Zoom video format and reviewed instructions for participation in the meeting through 
telephone or computer. No persons participated in the public comment period.  

a. Water Supply Bid Award Update 

Public Works Director Mattson reviewed the recent results from the bid opening regarding the water tower 
project and noted the current market changes due to inflation pressures over the past two and half years.  
Public Works Director Mattson noted the City was awarded 3 million dollars in federal funding through 
HUD, though it is not an immediate distribution and will likely have some requirements. Public Works 
Director Mattson reviewed the project parts and noted the project was intentionally split up between the 
water tower, the water treatment facility, and infrastructure component from the Bellwether development to 
the facilities. Public Works Director Mattson noted targeting the pipe infrastructure from Bellwether for the 
Federal funding portion because of the timing and construction timelines. Public Works Director Mattson 
explained with the current bids received, the 3 million dollars in Federal funding could not be applied to the 
first two parts of this project without rebidding them. Public Works Director Mattson noted the third 
component is also eligible for a grant, noting a bonding representative submitted a 10-million-dollar bond 
bill to the Appropriations Committee that the City will likely not hear anything on until January 28. Public 
Works Director Mattson reviewed timelines with construction and how future funds are distributed if the 
City receives the grant and if the grant amount is less than 10 million dollars, what options the City has in 
pursuing the necessary infrastructure. Public Works Director Mattson noted as the City grows additional 
municipal wells will need to plan for and constructed and funded. Public Works Director Mattson expressed 
concern over continued labor costs, and continued raw materials cost increases, and reviewed trends and 
noted difference in the two bids received. Public Works Director Mattson noted when development comes 
through, the development is what pays for all of the infrastructure through trunk area charges. Public 
Works Director Mattson noted the baseline items needing to be covered and each item is attached to how 
fast development comes. Public Works Director Mattson noted implementation of primary funding 
mechanisms through development, and noted Northland is working on a couple of different development 
scenarios, with different interest rate scenarios, and if there is additional information Council would like to 
review to please email him. Public Works Director Mattson reviewed a decision on the bids by the January 
26 meeting will need to be made, as if the City takes no action, the bids expire and rebidding would be 
necessary. Public Works Director Mattson noted the treatment plan site has been purchased as with the 
water tower site in progress, noting there would be additional cost to reissue and through the bid process 
again and with no changes, and is really a risk tolerance decision for Council. City Administrator Beise 
noted compiling information, and requested additional information Council would like to see to assist in 
making a decision on the project, as the City will move forward with the bonding process on January 26. 
City Administrator Beise added if Council decides not to move forward with the project, the City will still end 
up doing some bonding, but the amounts would change. 

b. 2023 Goal Setting Session 

Mayor McKee called a work session for January 23, at 5:00 pm for strategic planning. 

10. New Business 
Mayor McKee invited residents to communicate in-person or telephonically during the public comment 
opportunity for Unfinished Business. City Administrator Beise explained the instructions to participate in the 
meeting via the Zoom video format and reviewed instructions for participation in the meeting through 
telephone or computer. No persons participated in the public comment period.  

a. Annual Appointments 
MOTION: made by Nichols, seconded by Vehrenkamp to approve Resolution 2023-01 Establishing Annual 
Appointments for the City of Corcoran for 2023. 
Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp 
(Motion carried 5:0) 

City Administrator Beise clarified on establishing annual appointments if Councilmember Bottema is 
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interested in remaining as acting mayor for 2023. Councilmember Bottema accepted role as acting mayor. 
Public Works Director Mattson noted Stantec has a new address. 

b. Commission Liaison Schedule

Council noted remaining on the same committees, Councilmember Nichols as the liaison on the Parks and 
Trails Commission, Councilmember Bottema as the liaison for the Elm Creek Watershed Management 
Commission, and Councilmember Vehrenkamp and Councilmember Schultz will rotate meetings as 
liaisons on the Planning Commission for 2023.  

c. Legislative Priorities

City Administrator Beise noted the addition of police officer recruitment and retention, THC and cannibal 
products, and County motor vehicle tax sales and potential benefit to the City for County Road projects, 
are the items added to the legislative priorities. Council discussed removing the County motor vehicle tax 
sales portion of the legislative priority items. 

MOTION: made by McKee, seconded by Nichols to remove the county motor vehicle tax sales from the 
legislative priorities list. 

Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp  
(Motion carried 5:0) 
Council requested change to the wording of cannabinoid product verbiage to be more restrictive. 
Council and staff discussed recent changes to the cannabinoid verbiage and is a bit different than the 
edibles conversation, and what route to go to advocate for cities and communities regarding safety of 
products. 

d. Call for Work Sessions

Mayor McKee called for work sessions on February 9, February 23, and March 9, at 5:30 pm with topics of 
work sessions to be determined. Council noted a priority of zoning for light industrial discussion and City 
Administrator Beise noted including the topic in the goal setting meeting on January 26. Council noted at 
Bellwether residents will be attending the work session if there is a work session regarding crosswalks to 
understand the City’s crosswalk policy. Council and staff discussed for need for a work session on 
crosswalks to better understand costs and where they should be located, what level does striping occur, 
when are overhead beacons necessary, and trying to find clarity as the City begins to install crosswalks in 
the City. Council debated need for meeting on crosswalks or including in a regular Council meeting. 
Council noted included Diamond Lake Trail crosswalks in the discussion on crosswalks. Council noted 
information received regarding the County purchasing houses within developments with HOAs and to be 
used as halfway houses, and there is no local level of control regarding the use of property for this type of 
use. Council noted review topic at a future Council meeting. 

e. Seasonal Worker Pay

MOTION: made by Bottema, seconded by McKee approve Seasonal Worker Pay and direct staff to 
implement.  

Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp  

(Motion carried 5:0) 
11. Staff Reports
12. 2023 City Council Schedule

Council received schedule.
13. Adjournment

MOTION: made by McKee, seconded by Bottema to adjourn.

Voting Aye: McKee, Bottema, Nichols, Schultz, and Vehrenkamp

(Motion carried 5:0)
Meeting adjourned at 11:45 pm on January 12, 2023.

Michelle Friedrich – City Clerk 
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Paid to

SEE THE REGISTER FOR #500 CLAIMS





CHECK REGISTER - COUNCIL

INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 1/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

Check 33343
33343350.00 02/09/23081720222022 FSA REIMBURSEMENT ABIGAIL EDSTROM08/17/22100-00000-21710
3334330.84 02/09/2312262022TRAINING 12/15/22 - 12/16/22 - FOOABIGAIL EDSTROM12/15/22100-42100-50207

380.84 Total For Check 33343

Check 33344
33344851.99 02/09/2310904033WEATHER GUARDACME TOOLS01/30/23100-43100-50220
33344408.00 02/09/2310901650LITHIUM BATTERY BACKACME TOOLS01/30/23100-45200-50210

1,259.99 Total For Check 33344

Check 33345
3334537.08 02/09/231WNP-3QMF-319FWALL CLOCK / BINDERSAMAZON CAPITAL SERVICES01/23/23100-41900-50200
3334517.05 02/09/2313F1-GKMM-1YJGTAPE AND PENCILSAMAZON CAPITAL SERVICES01/23/23100-41900-50200

54.13 Total For Check 33345

Check 33346
33346598.81 02/09/23130046SERVICE AND PARTS (LANDA VHG-20024AMERICAN PRESSURE10/20/22100-43100-50223

598.81 Total For Check 33346

Check 33347
3334712.76 02/09/232246364UNLEADED 87BEAUDRY OIL COMPANY01/17/23100-41900-50212
3334728.70 02/09/232246366UNLEADEDBEAUDRY OIL COMPANY01/18/23100-41900-50212
3334716.43 02/09/232234045UNLEADED 87BEAUDRY OIL COMPANY01/05/23100-41900-50212
33347885.24 02/09/232247282PROPANE - 9525 CAIN ROAD BEAUDRY OIL COMPANY01/23/23100-41900-50380
33347300.54 02/09/232247281PROPANEBEAUDRY OIL COMPANY01/23/23100-41900-50380
33347561.36 02/09/232246364UNLEADED 87BEAUDRY OIL COMPANY01/17/23100-42100-50212
333471,262.55 02/09/232246366UNLEADEDBEAUDRY OIL COMPANY01/18/23100-42100-50212
33347722.83 02/09/232234045UNLEADED 87BEAUDRY OIL COMPANY01/05/23100-42100-50212
3334763.79 02/09/232246364UNLEADED 87BEAUDRY OIL COMPANY01/17/23100-43100-50212
333472,965.93 02/09/232246365ULS DYED KODIAKBEAUDRY OIL COMPANY01/18/23100-43100-50212
33347143.47 02/09/232246366UNLEADEDBEAUDRY OIL COMPANY01/18/23100-43100-50212
33347761.92 02/09/232234046ULS DYED KODIAKBEAUDRY OIL COMPANY01/20/23100-43100-50212
3334782.14 02/09/232234045UNLEADED 87BEAUDRY OIL COMPANY01/05/23100-43100-50212
333472,365.21 02/09/232233928ULS DYED KODIAKBEAUDRY OIL COMPANY01/05/23100-43100-50212

10,172.87 Total For Check 33347

Check 33348
333483,962.26 02/09/23003P32631F/R DIFFERENTIAL / U-JOINT KIT (TABOYER FORD TRUCKS INC01/18/23100-43100-50220

3,962.26 Total For Check 33348

Check 33349
333491,111.11 02/09/23003S83352019 MACK TRUCK (VIN:1099) REPAIRSBOYER FORD TRUCKS INC01/18/23100-43100-50220

1,111.11 Total For Check 33349

Check 33350
333504,064.33 02/09/23144869BS&A SOFTWAREBS& A SOFTWARE02/01/23100-41920-50221
33350(730.00)02/09/2310776FIXED ASSET MODULE ADJUSTMENTBS& A SOFTWARE02/01/23100-41920-50221
33350675.00 02/09/23144869BS&A SOFTWAREBS& A SOFTWARE02/01/23100-41920-50300
333501,293.33 02/09/23144869BS&A SOFTWAREBS& A SOFTWARE02/01/23601-49400-50300
333501,293.34 02/09/23144869BS&A SOFTWAREBS& A SOFTWARE02/01/23602-49450-50300

6,596.00 Total For Check 33350

Check 33351
33351133.06 02/09/234144527452CITY HALL MATSCINTAS - 47001/25/23100-41900-50300
33351132.52 02/09/234143828459RED SHOP TOWELS/CRT BLUE - PUBLIC CINTAS - 47001/18/23100-43100-50400
3335118.20 02/09/234143828516GRAY MICROFIBER WIPECINTAS - 47001/18/23100-43100-50400



CHECK REGISTER - COUNCIL

INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 2/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

Check 33351
33351100.40 02/09/234143828583LARGE BATH TOWELS - BLUE CINTAS - 47001/18/23100-43100-50400
3335187.81 02/09/234144527435CRT BLUE/CABINETCINTAS - 47001/25/23100-43100-50400

471.99 Total For Check 33351

Check 33352
3335230.54 02/09/235141113232PUBLIC WORKS CABINET ORGANIZATIONCINTAS - 47001/17/23100-43100-50400

30.54 Total For Check 33352

Check 33353
3335321.00 02/09/2302-02-20222002 TRAILER REPLACEMENT PLATESCITY OF DELANO02/01/23100-45200-50221
333538,893.70 02/09/23020202222023 MACK TRUCK REGISTRATIONCITY OF DELANO02/01/23416-43100-50550
333533,456.72 02/09/232-02-20222023 GMC SIERRA REGISTRATIONCITY OF DELANO02/01/23416-43100-50550

12,371.42 Total For Check 33353

Check 33354
333542,104.19 02/09/231113591SALT SUPPLIESCOMPASS MINERALS01/11/23100-43125-50210

2,104.19 Total For Check 33354

Check 33355
3335529.98 02/09/233430052 MO ACROBAT STANDARD DC FORM LICECOMPUTER INTEGRATION TECH01/20/23100-41920-50210
333554,435.16 02/09/23343038AGREEMENT MANAGED SERVICES / MANAGCOMPUTER INTEGRATION TECH01/16/23100-41920-50300

4,465.14 Total For Check 33355

Check 33356
3335657.33 02/09/23114X89368506OFFICE WATERCULLIGAN BOTTLED WATER12/31/22100-41900-50210

57.33 Total For Check 33356

Check 33357
33357123.17 02/09/23123120222022 PAYROLL CORRECTION FRIEDRICH, MICHELLE12/30/22100-00000-21600

123.17 Total For Check 33357

Check 33358
3335825.00 02/09/233000315JANUARY 2023 SERVICE FEEGOPHER STATE ONE CALL01/31/23601-49400-50380
3335825.00 02/09/233000315JANUARY 2023 SERVICE FEEGOPHER STATE ONE CALL01/31/23602-49450-50380

50.00 Total For Check 33358

Check 33359
3335923.00 02/09/2302012023WATER LICENSEGREGORY, ERIC02/01/23601-49400-50433

23.00 Total For Check 33359

Check 33360
33360436.25 02/09/2323-0071SQUAD 570 SPOTLIGHT REPAIRGUARDIAN FLEET SAFETY01/25/23100-42100-50403

436.25 Total For Check 33360

Check 33361
333618,600.00 02/09/231000197836SHARED MENTAL HEALTH PROFESSIONAL HENNEPIN COUNTY ACCOUNTS REC01/13/23100-42100-50300

8,600.00 Total For Check 33361

Check 33362
333621,541.86 02/09/23011120232023 TRUTH IN TAXATION NOTICESHENNEPIN COUNTY TREASURER01/11/23100-41900-50210

1,541.86 Total For Check 33362

Check 33363
33363402.00 02/09/23339883019 ADDITION PRELIMINARY PLAT 22-LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205
3336336.50 02/09/2334006KWIK TRIP PRE-APP MTG 22-009LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205
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INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 3/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

Check 33363
3336373.00 02/09/2333987CITY PLANNER TIME PROJECT 22-075LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
3336336.50 02/09/2333991CITY PLANNER TIME 22-0041LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363244.50 02/09/2333993CITY PLANNER TIME 22-0031LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363359.50 02/09/2333995CITY PLANNER TIME 22-0024LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363213.50 02/09/2333996CITY PLANNER TIME 22-0021LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
333632,527.00 02/09/2333997CITY PLANNER TIME 22-0020LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
3336336.50 02/09/2334001CITY PLANNER TIME 22-0029LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363222.00 02/09/2334002CITY PLANNER TIME 22-0045LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363266.50 02/09/2334008CITY PLANNER TIME 22-0015LANDFORM PROFESSIONAL SERVIC02/01/23100-00000-22205
33363359.00 02/09/2333986COOK LAKE PUD AMENDMENT 22-076LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-017
333631,113.50 02/09/2333978COOK LAKE HIGHLANDS FP & FPUD 21-0LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-017
33363672.50 02/09/2333982D&D SERVICE CUP SP AND VAR 21-012LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-024
33363112.50 02/09/2333981FRANZEN FINAL PLAT 21-021LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-030
333631,933.00 02/09/2333992KARINIEMI MEADOWS 22-059LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-044
3336345.00 02/09/2333990TAVERA 5TH FP AND FPUD 22-068LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-056
33363185.50 02/09/2334000TAVERA 4TH FPUD AND FP 22-028LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-056
33363126.50 02/09/2333974TAVERA FP & FPUD 20-042LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-056
3336367.50 02/09/2333979TAVERA 3RD ADDITION FP & FPUD 21-0LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-056
3336390.00 02/09/2333970RAVINIA 14TH FP & FPUD 19-022LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-058
3336390.00 02/09/2333971RAVINIA 13TH FP & FINAL PUD 19-012LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-058
3336390.00 02/09/2333972RAVINIA 11TH FP & FINAL PUD 19-005LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-058
33363163.00 02/09/2333975RAVINIA 15TH FP, PUD AMENDMENT 20-LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-058
3336390.00 02/09/2333968RAVINIA 10TH FP AND FINAL PUD 18-0LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-059
33363185.50 02/09/2333964RAVINIA 4TH ADDITION FINAL PUD & FLANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-060
33363112.50 02/09/2333962RAVINIA 6TH ADDITION FINAL PUD & PLANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-061
33363112.50 02/09/2333963RAVINIA 5TH ADDITION FINAL PUD AND LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-061
3336390.00 02/09/2333966RAVINIA 7TH ADDITION FINAL PUD & FLANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-062
3336390.00 02/09/2333967RAVINIA 8TH FP AND PUD FINAL PLAT LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-063
3336390.00 02/09/2333965RAVINIA 9TH FP AND FINAL PUD 17-04LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-064
33363284.00 02/09/2333973RAVINIA 12TH FINAL PLAT & FINAL PULANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-064
33363320.50 02/09/2333983NAPA CUP & SP CITY FILE 21-004LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-075
3336390.00 02/09/2334003BELLWETHER 9TH FP & FPUD 22-017LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-087
3336345.00 02/09/2334007AMBERLY 2ND ADDITION FP & FPUD 22-LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-087
3336390.00 02/09/2333969ENCORE FINAL PUD & FP 18-027LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-087
3336322.50 02/09/2333977BELLWETHER 7TH FP & FPUD 21-060LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-087
33363112.50 02/09/2333980AMBERLEY & BELLWETHER 6TH FP & FPULANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-087
3336345.00 02/09/2334005RUSH CREEK RESERVE 2ND FP & FPUD 2LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-098
3336345.00 02/09/2333976RUSH CREEK RESERVE FP & FPUD 20-03LANDFORM PROFESSIONAL SERVIC01/12/23100-00000-22205-098
33363109.50 02/09/2334004GARAGES TOO FP 22-015LANDFORM PROFESSIONAL SERVIC01/13/23100-00000-22205-111
333632,463.00 02/09/2333984CITY BUSINESSLANDFORM PROFESSIONAL SERVIC01/12/23100-41910-50300
33363219.00 02/09/2333994PUD ZONING AMENDMENTS 22-045LANDFORM PROFESSIONAL SERVIC01/13/23100-41910-50300
33363433.00 02/09/23339999BUFFER YARD ORDINANCE AMENDMENT 22LANDFORM PROFESSIONAL SERVIC01/13/23100-41910-50300
333632,113.25 02/09/2333985CODE ENFORCEMENTLANDFORM PROFESSIONAL SERVIC01/13/23100-42401-50300

16,628.25 Total For Check 33363

Check 33364
333643,423.58 02/09/23INVLEX146962023 ANNUAL LAW ENFORCEMENT POLICY LEXIPOL LLC01/27/23100-42100-50207

3,423.58 Total For Check 33364

Check 33365
33365208.67 02/09/23202322022 FSA REIMBURSEMENTLINDA CANTON12/17/22100-00000-21710
33365233.66 02/09/2320232023 FSA REIMBURSEMENTLINDA CANTON01/31/23100-00000-21710

442.33 Total For Check 33365
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INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 4/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

Check 33366
3336656,508.64 02/09/2321558WATER USAGE 4TH QUARTER 2022CITY OF MAPLE GROVE12/31/22601-49400-50310

56,508.64 Total For Check 33366

Check 33367
3336750.00 02/09/23FRIEDRICH-2022MEMBERSHIP (JULY 2022 - JUNE 2023) MCFOA11/30/22100-41400-50433

50.00 Total For Check 33367

Check 33368
3336886.75 02/09/2311068COIL ROOFING NAILS /18 GUAGE METAL MENARDS MAPLE GROVE01/20/23100-45200-50210
3336812.99 02/09/2311523YAKTRAK BOOT COVERSMENARDS MAPLE GROVE01/30/23100-45200-50210

99.74 Total For Check 33368

Check 33369
3336958.34 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-00000-20205
33369192.56 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-41320-50130
33369116.68 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-41400-50130
33369116.68 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-41500-50130
33369119.70 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-41910-50130
33369563.16 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-42100-50130
33369119.70 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-42102-50130
33369119.70 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-42400-50130
33369297.74 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-43100-50130
3336929.18 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-45100-50130
3336929.16 02/09/2301012023JANUARY-FEBRUARY 2023 DENTAL INSURMETLIFE01/17/23100-45200-50130

1,762.60 Total For Check 33369

Check 33370
3337083.52 02/09/23P89297CABLEMINNESOTA EQUIPMENT01/27/23100-45200-50210
3337062.64 02/09/23P89324CABLEMINNESOTA EQUIPMENT01/27/23100-45200-50210
33370(83.52)02/09/23P89325CABLE - RETURNMINNESOTA EQUIPMENT01/27/23100-45200-50210

62.64 Total For Check 33370

Check 33371
33371193.00 02/09/2313489MEMBERSHIP RENEWAL - R. BURNSMN CHIEFS OF POLICE ASSOC11/28/22100-42100-50433

193.00 Total For Check 33371

Check 33372
33372390.00 02/09/230026238ANIMAL CONTROL CHARGES / EUTHANIZACITY OF MONTICELLO01/20/23100-42100-50300

390.00 Total For Check 33372

Check 33373
33373191.40 02/09/23452287HYD HOSE FITTINGSNAPA AUTO PARTS - Corcoran01/20/23100-43100-50220
3337367.98 02/09/23451916HYDRANT HOSE FITTINGSNAPA AUTO PARTS - Corcoran01/18/23100-43100-50220

259.38 Total For Check 33373

Check 33374
33374192.31 02/09/2302102022DEPENDENT CARE REIMBURSEMENTNATALIE DAVIS MCKEOWN01/30/23100-00000-21710

192.31 Total For Check 33374

Check 33375
33375118.26 02/09/23NT14028PD TRANSCRIPTSNET TRANSCRIPTS INC01/15/23100-42100-50300

118.26 Total For Check 33375

Check 33376
33376(14,252.83)02/09/23PAY766TH AVE/GLEASON PKWY CORRIDOR IMPNEW LOOK CONTRACTING02/01/23408-00000-20610
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PAID - CHECK TYPE: PAPER CHECK
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Check 33376
33376285,056.68 02/09/23PAY766TH AVE/GLEASON PKWY CORRIDOR IMPNEW LOOK CONTRACTING02/01/23408-48005-50530

270,803.85 Total For Check 33376

Check 33377
33377478.50 02/09/2355248SUPPLIESNORTHERN SAFETY TECHNOLOGY01/31/23100-41900-50210
33377478.50 02/09/2355248SUPPLIESNORTHERN SAFETY TECHNOLOGY01/31/23100-43100-50220

957.00 Total For Check 33377

Check 33378
3337872.08 02/09/23286331863001OFFICE SUPPLIESODP BUSINESS SOLUTIONS, LLC01/16/23100-41900-50200
3337815.97 02/09/23286330906001NAME TAG SIGNODP BUSINESS SOLUTIONS, LLC01/17/23100-41900-50200

88.05 Total For Check 33378

Check 33380
3338064,709.24 02/09/2300371181ST QTR 2023 FIRE PROTECTION CITY OF ROGERS01/03/23100-42200-50300

64,709.24 Total For Check 33380

Check 33381
333816,709.56 02/09/2327849SNOW BLOWERRTL EQUIPMENT02/09/23416-45200-50580

6,709.56 Total For Check 33381

Check 33382
333823,120.00 02/09/23A44350EXIT DOOR REPLACEMENTRUSSELL SECURITY RESOURCE IN01/30/23100-41900-50401
33382654.50 02/09/23A44314PARK LOCK RUSSELL SECURITY RESOURCE IN01/20/23100-45200-50210

3,774.50 Total For Check 33382

Check 33383
33383294.22 02/09/23391283315-254CELL SERVICE 12/15/22 - 1/14/23SPRINT01/18/23100-43100-50321

294.22 Total For Check 33383

Check 33384
33384460.00 02/09/23020220222023 ANNUAL CONFERENCEST. CLOUD STATE UNIVERSITY02/01/23100-41400-50207

460.00 Total For Check 33384

Check 33385
333851,642.85 02/09/2302-2023FEBRUARY 2023 LIFE INSURANCE PREMISTANDARD INSURANCE COMPANY01/17/23100-00000-21709

1,642.85 Total For Check 33385

Check 33386
3338618,227.38 02/09/232035550CR 116 & HUNTERS RIDGE TURN LANE ISTANTEC CONSULTING SERVICES01/30/23100-00000-22205
33386909.00 02/09/2320355793019 ADDITIONSTANTEC CONSULTING SERVICES01/30/23100-00000-22205
333862,337.50 02/09/232035578HACKAMORE ROAD ASSISTANCESTANTEC CONSULTING SERVICES01/30/23100-00000-22205
33386889.00 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205
3338610,754.93 02/09/232035553PULTE DEVELOPMENT INFRASTRUCTURESTANTEC CONSULTING SERVICES01/30/23100-00000-22205
3338610,479.00 02/09/232035552STIEG ROAD IMPROVEMENTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205
333862,584.50 02/09/232035576CORCORAN FARMS BUSINESS PARKSTANTEC CONSULTING SERVICES01/30/23100-00000-22205
33386118.00 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-010
333861,002.05 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-013
333869,205.50 02/09/232035577COOK LAKE TURN LANESTANTEC CONSULTING SERVICES01/30/23100-00000-22205-017
3338613,346.22 02/09/232035549COOK LAKESTANTEC CONSULTING SERVICES01/30/23100-00000-22205-017
33386723.70 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-024
333862,143.00 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-044
333868,231.13 02/09/232035580LENNAR DEVELOPMENTSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-055
3338610,924.88 02/09/232035551TAVERA_LENNARSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-056
33386723.70 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-075
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Check 33386
33386192.63 02/09/232035583NELSON TRUCKINGSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-076
333862,968.75 02/09/232035683PIONEER TRAIL INDUSTRIAL PARKSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-080
333864,557.55 02/09/232035588AMBERLY/BELLWETHERSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-087
333862,489.05 02/09/232035585RUSH CREEK RESERVESTANTEC CONSULTING SERVICES01/30/23100-00000-22205-098
333861,974.00 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-111
33386989.00 02/09/232035587ST THERESE DEVELOPMENT REVIEWSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-117
33386648.25 02/09/232035554ESCROW PROJECTSSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-128
333864,202.58 02/09/232035571PULTE WALCOTT GLENNSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-129
333865,428.00 02/09/232035572RUSH CREEK/ST THERESE OFFSITE UTILSTANTEC CONSULTING SERVICES01/30/23100-00000-22205-130
333864,858.00 02/09/232035584NEW CONSTRUCTION INSPECTIONSTANTEC CONSULTING SERVICES01/30/23100-42400-50303
333862,022.50 02/09/232035582TRANSPORTATIONSTANTEC CONSULTING SERVICES01/30/23100-43170-50300
333863,638.00 02/09/232035573STORMWATERSTANTEC CONSULTING SERVICES01/30/23100-43170-50300
33386559.13 02/09/23203558166TH STREET DESIGN & CONSTRUCTIONSTANTEC CONSULTING SERVICES01/30/23408-48005-50300
3338610,238.25 02/09/232035590BRIDGE REPLACEMENT DESIGN-CITY OF STANTEC CONSULTING SERVICES01/30/23408-48009-50303
3338628,970.50 02/09/232035546WATER SUPPLY, TREATMENT, & STORAGE STANTEC CONSULTING SERVICES01/30/23601-49400-50300
33386470.00 02/09/232035574TEST WELL #2STANTEC CONSULTING SERVICES01/30/23601-49400-50300
3338620,624.00 02/09/232035548NE CORCORAN WATER TOWER - FINAL DESTANTEC CONSULTING SERVICES01/30/23601-49400-50300
333863,033.75 02/09/232035589NE CORCORAN TRUNK INFRASTRUCTURESTANTEC CONSULTING SERVICES01/30/23601-49400-50300
333861,217.50 02/09/232035584NEW CONSTRUCTION INSPECTIONSTANTEC CONSULTING SERVICES01/30/23601-49400-50303
333861,217.50 02/09/232035584NEW CONSTRUCTION INSPECTIONSTANTEC CONSULTING SERVICES01/30/23602-49450-50303

192,898.43 Total For Check 33386

Check 33387
3338794.00 02/09/2301182023HRA REIMBURSEMENT STEVE WARREN01/18/23100-00000-21710

94.00 Total For Check 33387

Check 33388
3338858.00 02/09/23I1611219UNIFORM PANTS - A. BURNSSTREICHER'S POLICE EQUIPMENT01/13/23100-42100-50417
33388109.99 02/09/23I1611206UNIFORM SHIRT VEST CARRIER - A. BUSTREICHER'S POLICE EQUIPMENT01/13/23100-42100-50417
33388443.94 02/09/23I1611208UNIFORMS - A. BURNSSTREICHER'S POLICE EQUIPMENT01/13/23100-42100-50417
3338856.00 02/09/23I1611075UNIFORM (GLOVES) - P. EKENBERGSTREICHER'S POLICE EQUIPMENT01/13/23100-42100-50417
33388(184.99)02/09/23CM294869HOLSTER - BURNSSTREICHER'S POLICE EQUIPMENT01/13/23100-42100-50417
33388184.99 02/09/23I1611393HOLSTER - A. BURNSSTREICHER'S POLICE EQUIPMENT01/16/23100-42100-50417

667.93 Total For Check 33388

Check 33389
33389129.50 02/09/236506522020 FORD EXPLORER (2485) - SQUAD SUPERIOR FORD01/18/23100-42100-50403

129.50 Total For Check 33389

Check 33390
33390903.00 02/09/230451987BADGESSYMBOLARTS LLC01/20/23100-42100-50417
333901,500.50 02/09/230451081PATCHSYMBOLARTS LLC01/11/23100-42100-50417

2,403.50 Total For Check 33390

Check 33391
33391780.00 02/09/2323013100CITY HALL & PD CLEANINGULTIMATE CLEANERS LLC01/31/23100-41900-50401

780.00 Total For Check 33391

Check 33392
3339227.47 02/09/23107140MN NOTARY STAMP - M.FRIEDRICHCREDIT CARD PURCHASES01/18/23100-41900-50200
33392190.32 02/09/23202980STRATEGIC PLANNING MEETINGCREDIT CARD PURCHASES01/20/23100-41900-50210
333928.58 02/09/230079CITY HALL RESTROOM SOAPHY-VEE 01/23/23100-41900-50210
33392900.00 02/09/238517MN CRISIS INTERVENTION TRAINING - CREDIT CARD PURCHASES01/29/23100-42100-50207
333921,500.00 02/09/234183539126BCA TRAINING - C. ANDRESSCREDIT CARD PURCHASES01/20/23100-42100-50207



CHECK REGISTER - COUNCIL

INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 7/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

Check 33392
3339280.00 02/09/23INV00243807SHIFT PLANNING 1/20/23-02/19/23HUMANITY LLC01/20/23100-42100-50300
3339235.00 02/09/2301182023MAPET MEMBERSHIP - A.FADDENCREDIT CARD PURCHASES01/18/23100-42100-50433
3339250.00 02/09/23130932023 MEMBERSHIP - DECKERCREDIT CARD PURCHASES12/01/22100-42100-50433
33392193.00 02/09/2313595CCMEMBERSHIP - P. EKENBERGMN CHIEFS OF POLICE ASSOC11/28/22100-42100-50433
33392495.00 02/09/23101470455INTERNATIONAL CODE COUNCIL TRAININCREDIT CARD PURCHASES01/30/23100-42400-50207
333922.98 02/09/23722598038TRUCK SAFETY SUPPLIESCREDIT CARD PURCHASES01/26/23207-42100-50210
3339237.73 02/09/2301192023MEALS - ROBBIE/ERIC (WATER SCHOOL)CREDIT CARD PURCHASES01/19/23601-49400-50207

3,520.08 Total For Check 33392

Check 33393
33393424.46 02/09/23492292131COPIER LEASE US BANKCORP EQUIPMENT FINANC01/19/23100-41920-50210

424.46 Total For Check 33393

Check 33394
33394730.00 02/09/2302022023ESCROW REFUND - VOLLRATH PROPERTY VOLLRATH, JERALD02/02/23100-00000-22206

730.00 Total For Check 33394

Check 33395
3339530.55 02/09/238104813829820 CO RD 101 STREET LIGHTXCEL ENERGY01/03/23100-43100-50381

30.55 Total For Check 33395

Check 33396
33396328.72 02/09/238103552069525 CAIN RD - STREET LIGHTSXCEL ENERGY01/03/23100-43100-50381

328.72 Total For Check 33396

Check 33397
3339734.40 02/09/23811104099STREET LIGHTING 9700 CR19XCEL ENERGY01/06/23100-43100-50381

34.40 Total For Check 33397

Check 33398
33398399.95 02/09/2383877DS HDMI SYSTEM CHECK UP - EOCZ SYSTEMS, INC01/19/23100-41920-50210

399.95 Total For Check 33398



CHECK REGISTER - COUNCIL

INVOICE GL DISTRIBUTION REPORT FOR CITY OF CORCORAN 8/8Page: 02/03/2023 09:04 AM
User: jpeterson
DB: Corcoran

EXP CHECK RUN DATES 01/27/2023 - 02/09/2023
JOURNALIZED

PAID - CHECK TYPE: PAPER CHECK

Check AmountChk DateInvoice Invoice Desc.VendorInvoice DateGL Number

271,018.94 Fund 100 GENERAL FUND
2.98 Fund 207 TRUCK SAFETY

281,601.23 Fund 408 PAVEMENT MANAGEMENT
19,059.98 Fund 416 CAPITAL-EQUIPMENT CERTS
112,203.45 Fund 601 WATER
2,535.84 Fund 602 SEWER

Fund Totals:

686,422.42 Total For All Funds: 



STAFF REPORT   Agenda Item: 7d. 

Council Meeting: Prepared By: 

Topic: Action Required: 

Summary: 

Financial/Budget: 

Options: 

Recommendation: 

Council Action: 

Attachments: 
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rate the employee is earning at that time. Upon separation employee must elect to 
contribute this distribution into the MSRS POST Retirement Health Savings Plan.   

Seasonal Employee Pay 

A part-time seasonal employee who works on a City holiday, shall receive an additional 
one and two (2) times pay for all hours worked on that date, as approved by the City 
Administrator. 



STAFF REPORT  Agenda Item: 7e. 

Counc il Meeting: 
February 9, 2023 

Prepared By: 
Kevin Mattson 

Topic :  
Authorize 2023 Road Materials 

Action Required: 
Approval 

Summary: 
Annually, the City contracts for various road materials. Staff requests authorization to 
obtain quotes and bids for asphalt maintenance, seal coat/fog seal, gravel hauling 
services, concrete materials, street sweeping, and pavement striping. 

Financial/Budget: 
Costs to purchase the above services are included in the 2023 budget. Staff will adjust 
the ultimate project scope depending on the cost of the quotes and bids received.  

Council Action: 
Authorize staff to obtain quotes and bids for asphalt maintenance, seal coat/fog seal, 
gravel hauling services, concrete materials, street sweeping, and pavement striping. 

Attachments: 
N/A  



  To: Kevin Mattson, City of Corcoran From: Kent Torve, PE City Engineer 

Nick Wyers, PE 

File: 227701079 Date: February 1, 2023 

Subject: 66th Avenue/Gleason Parkway Corridor Improvements – Pay Request #7 & Change Order 
#3 

Reference:  66th Avenue/Gleason Parkway Corridor Improvements – Pay Request #7 & Change 
Order #3 

Council Action Requested 

We recommend approval of the Payment Request #7 New Look Contracting in the amount of 
$270,803.85 on the 66th Avenue/Gleason Parkway Corridor Improvements Project. 

Project Update 

The amount brings the total approved to date 95% of the total project value before withholding the 5% 
retainage amount of $102,817.76 

The requested amount is related to quantity resolutions and change order #3. Change order #3 consists 
of the quantity resolutions of the 2022 pricing increases.  

Financing 

Financing is provided through developer escrow. 

Attachments 
Pay Request #7 
Change Order #3 

Agenda Item: 7f. 
Memo 



Project No. 2294-17-031 Change Order Form 
00 63 63-1 

SECTION 00 63 63 
CHANGE ORDER FORM 

Change Order No. 3 

Date 01/30/2023 

Agreement Date  6/18/2021 

Name of Project: 66th Avenue/Gleason Parkway Corridor Improvements  

Owner:     City of Corcoran 

Contractor: New Look Contracting, LLC. 

The following changes are hereby made to the Contract Documents: 

The following additional bid items and prices have been added to the contract documents:. 

Change Order #3: 2022 Pricing UNIT QTY UNIT PRICE TOTAL PRICE 

67 
BITUMINOUS TACK COAT 
MATERIAL 

GAL 60 
 $    0.25 

 $      15.00 

69 
TYPE SP 12.5  NON WEARING 
COURSE MIXTURE (3,C) 

TON 658 
 $    7.69 

 $    5,060.02 

70 
TYPE SP 9.5 WEARING COURSE 
MIXTURE (2,B) 

TON 73 
 $      20.71 

 $    1,511.83 

C0 3.1 
IRRIGATION AND CURB STOP 
REPAIR 

LUMP SUM 1 
 $    1,919.58 

 $    1,919.58 

TOTAL CHANGE ORDER #3: $       8,506.43 

Justification: The project extended 2022 additional costs were incurred by the contractors as related to 

additional mobilizations and increased material costs. The final quantities were determined using field 

observation and measurements as discussed with the Contractor in January of 2023. 



Project No. 2294-17-031  Change Order Form 
  00 63 63-2 

Original Contract Price: $ 1,908,607.40 

Current Contract Price adjusted to previous Change Order: $ 2,073,754.70 

The Contract Price due to this Change Order will be increased by $ 8,506.43 

The new Contract Price including this Change Order will be $ 2,082,261.13 

Original Contract Substantial Completion Date:  November 1, 2021 

Current Contract Substantial Completion Date adjusted to previous Change 
Order:  June 1, 2022 

The Contract Time will be Increased by 0 Calendar days 

Current Contract Substantial Completion Date adjusted to this Change Order:  June 1, 2022 

Original Contract Final Completion Date:  June 30, 2022 

Current Contract Final Completion Date adjusted to previous Change Order:  August 29, 2022 

The Contract Time will be Increased by 0 Calendar days 

Current Contract Final Completion Date adjusted to this Change Order:  August 29, 2022 

 

Approvals Required: 

 
To be effective, this Order must be approved by the Owner and the Contractor if it changes the 
scope of objective of the Project, or as may otherwise be required by the Supplemental General 
Conditions. 
 
Requested by:          

Kenton Torve, P.E. 
 
Ordered by:         

City of Corcoran 
 
Accepted by:           

(Contractor) 
 
 

END OF SECTION 



LINE NO. ITEM UNIT QUANTITY UNIT PRICE TOTAL PRICE

QUANTITY COST QUANTITY COST QUANTITY COST

1 MOBILIZATION & DEMOBILIZATION LUMP SUM 1 75,000.00$        75,000.00$         1 75,000.00$         1.0 75,000.00$         0.0 -$        

2 TRAFFIC CONTROL LUMP SUM 1 6,300.00$      6,300.00$       1 6,300.00$       1.0 6,300.00$       0.0 -$        

3 PROVIDE ACCESS & MAINTENANCE LUMP SUM 1 1.00$         1.00$      1 1.00$      1.0 1.00$      0.0 -$        

4 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) LIN FT 2711 1.50$         4,066.50$       2,684 4,026.00$       2,684.0 4,026.00$       0.0 -$        

5 REMOVE BITUMINOUS PAVEMENT SQ YD 1875 6.75$         12,656.25$         1900 12,825.00$         1,900.0 12,825.00$         0.0 -$        

6 CLEARING AND GRUBBING ACRE 1 7,600.00$      7,600.00$       1 7,600.00$       1.0 7,600.00$       0.0 -$        

7 CLEAR AND GRUB TREE TREE 17 200.00$         3,400.00$       17 3,400.00$       17.0 3,400.00$       0.0 -$        

8 REMOVE STORM SEWER PIPE LF 193 13.00$       2,509.00$       256 3,328.00$       256.0 3,328.00$       0.0 -$        

9 REMOVE CMP FLARED-END SECTION EACH 3 150.00$         450.00$      3 450.00$      3.0 450.00$      0.0 -$        

10 SALVAGE & REINSTALL SIGN EACH 1 333.00$         333.00$      1 333.00$      1.0 333.00$      0.0 -$        

11 REMOVE SIGN AND POST EACH 7 45.00$       315.00$      7 315.00$      7.0 315.00$      0.0 -$        

12 REMOVE FENCE LF 1092 3.00$         3,276.00$       2,551 7,653.00$       2,551.0 7,653.00$       0.0 -$        

13 PAVEMENT MARKING REMOVAL LUMP SUM 1 5,700.00$      5,700.00$       1 5,700.00$       1.0 5,700.00$       0.0 -$        

14 CONNECT TO EXISTING SANITARY MANHOLE EACH 1 2,576.00$      2,576.00$       1 2,576.00$       1.0 2,576.00$       0.0 -$        

15 12" PVC C-900 DR-18 SANITARY SEWER PIPE LF 330 107.00$         35,310.00$         330 35,310.00$         330.0 35,310.00$         0.0 -$        

16 12" PVC SDR 26 SANITARY SEWER PIPE LF 400 61.00$       24,400.00$         400 24,400.00$         400.0 24,400.00$         0.0 -$        

17 12" PVC SDR 35 SANITARY SEWER PIPE LF 1903 51.00$       97,053.00$         1903 97,053.00$         1,903.0 97,053.00$         0.0 -$        

18 12" PVC PLUG EACH 2 238.00$         476.00$      2 476.00$      2.0 476.00$      0.0 -$        

19 IMPROVED PIPE FOUNDATION - 24" THICK LF 722 8.00$         5,776.00$       40 320.00$      40.0 320.00$      0.0 -$        

20 PIPE JACKING 36" STEEL CASING LF 140 856.00$         119,840.00$       140 119,840.00$       140.0 119,840.00$       0.0 -$        

21 4' DIA. SANITARY SEWER MANHOLE EACH 5 6,340.00$      31,700.00$         5 31,700.00$         5.0 31,700.00$         0.0 -$        

22 4' DIA SANITARY STRUCTURE OVERDEPTH (>12' DEPTH) LF 2 1,100.00$      2,200.00$       8 8,800.00$       0.0 -$        8.0 8,800.00$       

23 ANTI-SEEPAGE COLLAR EACH 5 275.00$         1,375.00$       4 1,100.00$       4.0 1,100.00$       0.0 -$        

24 INSTALL STRUCTURE SIGN POST AND MARKER EACH 9 167.00$         1,503.00$       5 835.00$      5.0 835.00$      0.0 -$        

25 CONNECT TO EXISTING 24" CMP EACH 1 490.00$         490.00$      1 490.00$      1.0 490.00$      0.0 -$        

26 CONNECT TO EXISTING STORM STRUCTURE EACH 1 400.00$         400.00$      4 1,600.00$       2.0 800.00$      2.0 800.00$      

27 24" CMP STORM SEWER PIPE LF 7 77.00$       539.00$      7 539.00$      7.0 539.00$      0.0 -$        

28 24" CMP FLARED-END SECTION W/ TRASH GUARD EACH 1 940.00$         940.00$      1 940.00$      1.0 940.00$      0.0 -$        

29 12" RCP SEWER CLASS V LF 330 57.00$       18,810.00$         332 18,924.00$         332.0 18,924.00$         0.0 -$        

30 15" RCP SEWER CLASS V LF 857 59.00$       50,563.00$         851 50,209.00$         851.0 50,209.00$         0.0 -$        

31 18" RCP SEWER CLASS V LF 110 63.00$       6,930.00$       110 6,930.00$       110.0 6,930.00$       0.0 -$        

32 21" RCP SEWER CLASS V LF 134 70.00$       9,380.00$       125 8,750.00$       125.0 8,750.00$       0.0 -$        

33 48" RCP SEWER CLASS V LF 122 306.00$         37,332.00$         124 37,944.00$         124.0 37,944.00$         0.0 -$        

34 21" RCP FLARED END SECTION W/ TRASH GUARD EACH 4 2,000.00$      8,000.00$       4 8,000.00$       4.0 8,000.00$       0.0 -$        

35 48" RCP FLARED END SECTION EACH 2 5,550.00$      11,100.00$         2 11,100.00$         2.0 11,100.00$         0.0 -$        

36 CONSTRUCT DRAINAGE STRUCTURE - 4' DIA MH EACH 10 3,387.00$      33,870.00$         10 33,870.00$         10.0 33,870.00$         0.0 -$        

37
CONSTRUCT DRAINAGE STRUCTURE W/ STRUCTURAL 

POLLUTION CONTROL DEVICE - 6' DIA MH
EACH 1

15,087.00$        
15,087.00$         

1
15,087.00$         1.0 15,087.00$         

0.0
-$        

38 CONSTRUCT DRAINAGE STRUCTURE - 2'X3' CB EACH 6 2,130.00$      12,780.00$         6 12,780.00$         6.0 12,780.00$         0.0 -$        

39 CONSTRUCT OUTLET CONTROL STRUCTURE - 5' DIA MH EACH 1 8,568.00$      8,568.00$       1 8,568.00$       1.0 8,568.00$       0.0 -$        

40 4" PVC DRAINTILE PIPE LF 875 21.00$       18,375.00$         995 20,895.00$         875.0 18,375.00$         120.0 2,520.00$       

41 6" PVC DRIANTILE PIPE LF 235 27.00$       6,345.00$       235 6,345.00$       235.0 6,345.00$       0.0 -$        

42 4" PVC DRAINTILE CLEANOUT EACH 2 295.00$         590.00$      2 590.00$      2.0 590.00$      0.0 -$        

43 6" PVC DRAINTILE CLEANOUT EACH 2 430.00$         860.00$      2 860.00$      2.0 860.00$      0.0 -$        

44 FILTRATION BENCH SY 131 140.00$         18,340.00$         131 18,340.00$         131.0 18,340.00$         0.0 -$        

COMPLETED TO DATE
PAY REQUEST #7    

FEBRUARY 2023

Pay Request #7

66th Avenue/Gleason Parkway Corridor Improvements

Project Number:  227701079

1/30/2023

City of Corcoran

BASE BID: 66th Avenue/Gleason Parkway Corridor Improvements

Less Previous Payments



45 4" INSULATION SF 200 4.00$         800.00$      96 384.00$      96.0 384.00$      0.0 -$        

46 RANDOM RIP RAP CLASS III (GRANITE) TON 100 100.00$         10,000.00$         110 11,000.00$         100.0 10,000.00$         10.0 1,000.00$       

47 ADJUST EXISTING VALVE BOX EACH 6 480.00$         2,880.00$       3 1,440.00$       3.0 1,440.00$       0.0 -$        

48 ADJUST EXISTING CURB STOP & BOX EACH 1 235.00$         235.00$      1 235.00$      1.0 235.00$      0.0 -$        

49 HYDRANT EXTENSION EACH 2 1,240.00$      2,480.00$       2 2,480.00$       1.0 1,240.00$       1.0 1,240.00$       

50 INSTALL WATERMAIN OFFSET LUMP SUM 1 12,066.00$        12,066.00$         1 12,066.00$         1.0 12,066.00$         0.0 -$        

51 IRRIGATION SYSTEM & DESIGN LUMP SUM 1 33,250.00$        33,250.00$         1 33,250.00$         1.0 33,250.00$         0.0 -$        

52 IRRIGATION BOOSTER PUMP LUMP SUM 1 640.00$         640.00$      1 640.00$      1.0 640.00$      0.0 -$        

53 4" NON-METALLIC CONDUIT CROSSING (IRRIGATION) LIN FT 345

3.00$         

1,035.00$       

388

1,164.00$       310.0 930.00$      

78.0

234.00$      

54 STRIP, STOCKPILE, AND RESPREAD TOPSOIL LUMP SUM 1 27,320.00$        27,320.00$         1 27,320.00$         1.0 27,320.00$         0.00 -$        

55
SALVAGE & RESPREAD EXISTING WETLAND SOILS (AS 

REQUIRED BY PERMIT)
LUMP SUM 1 12,500.00$        12,500.00$         1 12,500.00$         1.0 12,500.00$         

0.00
-$        

56 COMMON EXCAVATION - ONSITE (EV) (P) CU YD 10440 8.00$         83,520.00$         10440 83,520.00$         7,995.0 63,960.00$         2,445.0 19,560.00$         

57 COMMON EXCAVATION - OFFSITE (LV) CU YD 9700

13.00$       

126,100.00$       

9487

123,331.00$       192.0 2,496.00$       

9,295.0

120,835.00$       

58 COMMON BORROW (EV) (POND) CU YD 250 0.01$         2.50$      0 -$        0.0 -$        0.0 -$        

59 COMMON BORROW - IMPORT (LV) CU YD 250 0.01$         2.50$      0 -$        0.0 -$        0.0 -$        

60 LOAM TOPSOIL (LV) CU YD 50 0.01$         0.50$      0 -$        0.0 -$        0.0 -$        

61 SUBGRADE EXCAVATION - OFFSITE (EV) CU YD 3900 13.00$       50,700.00$         613 7,969.00$       613.0 7,969.00$       0.0 -$        

62 GEOTEXTILE FABRIC, TYPE V NON-WOVEN SQ YD 11745 2.00$         23,490.00$         12,000 24,000.00$         11,745.0 23,490.00$         255.0 510.00$      

63 SELECT GRANULAR BORROW, 5% MOD TON 800 18.00$       14,400.00$         1100 19,800.00$         800.0 14,400.00$         300.0 5,400.00$       

64 AGGREGATE BASE CLASS 5, 100% CRUSHED TON 9900
19.00$       

188,100.00$       
11884

225,796.00$       9,900.0 188,100.00$       
1,984.0

37,696.00$         

65
AGGREGATE SURFACING CLASS 2, 100 % CRUSHED 

LIMESTONE
TON 240

35.00$       
8,400.00$       

158
5,530.00$       110.0 3,850.00$       

48.0
1,680.00$       

66 STABILIZING AGGREGATE, 3" MINUS TON 1500 0.01$         15.00$        0 -$        0.0 -$        0.0 -$        

67 BITUMINOUS TACK COAT MATERIAL GAL 515
3.50$         

1,802.50$       
590

2,065.00$       530.0 1,855.00$       
60.0

210.00$      

68 TYPE SP 9.5  WEARING COURSE MIXTURE (3,C) TON 1830 80.00$       146,400.00$       1306 104,480.00$       1,306.0 104,480.00$       0.0 -$        

69 TYPE SP 12.5  NON WEARING COURSE MIXTURE (3,C) TON 1830 78.00$       142,740.00$       2458 191,724.00$       1,800.0 140,400.00$       658.0 51,324.00$         



70 TYPE SP 9.5 WEARING COURSE MIXTURE (2,B) TON 425 103.00$         43,775.00$         448 46,144.00$         375.0 38,625.00$         73.0 7,519.00$       

71 B618 CURB AND GUTTER LF 3181 14.50$       46,124.50$         3181 46,124.50$         3,181.0 46,124.50$         0.0 -$        

72 6" CONCRETE WALK SQ FT 595 10.00$       5,950.00$       1385 13,850.00$         1,385.0 13,850.00$         0.0 -$        

73 TRUNCATED DOMES SQ FT 96 112.00$         10,752.00$         122 13,664.00$         122.0 13,664.00$         0.0 -$        

74 SIGN PANELS TYPE C SQ FT 93 38.00$       3,534.00$       83.25 3,163.50$       59.0 2,242.00$       24.3 921.50$      

75 INSTALL SIGN TYPE C AND POST EACH 14 5.50$         77.00$        9 49.50$        6.0 33.00$        3.0 16.50$        

76 INSTALL SIGN POST EACH 2 500.00$         1,000.00$       0 -$        0.0 -$        0.0 -$        

77 STREET NAME SIGN PLATE EACH 10 5.50$         55.00$        8 44.00$        0.0 -$        8.0 44.00$        

78 INSTALL STREET NAME SIGN PLATE AND POST EACH 2 450.00$         900.00$      2 900.00$      0.0 -$        2.0 900.00$      

79 INSTALL TYPE III BARRICADE EACH 2 450.00$         900.00$      0 -$        0.0 -$        0.0 -$        

80
PAVEMENT MESSAGE (RT ARROW) THERMOPLASTIC 

(GROUND-IN)
EACH 4

450.00$         
1,800.00$       

4
1,800.00$       4.0 1,800.00$       

0.0
-$        

81
PAVEMENT MESSAGE (LT ARROW) THERMOPLASTIC 

(GROUND-IN)
EACH 4

450.00$         
1,800.00$       

4
1,800.00$       4.0 1,800.00$       

0.0
-$        

82
4" DOUBLE SOLID LINE YELLOW - MULTI-COMPONENT 

(GROUND-IN)
LIN FT 3241

2.00$         
6,482.00$       

3241
6,482.00$       3,241.0 6,482.00$       

0.0
-$        

83 6" SOLID LINE WHITE - MULTI-COMPONENT (GROUND-IN) LIN FT 2882 2.00$         5,764.00$       2922 5,844.00$       2,922.0 5,844.00$       0.0 -$        

84 4" SOLID LINE WHITE - MULTI-COMPONENT (GROUND-IN) LIN FT 1200 1.00$         1,200.00$       1200 1,200.00$       1,200.0 1,200.00$       0.0 -$        

85
4" BROKEN LINE WHITE - MULTI-COMPONENT (GROUND-

IN)
LIN FT 495

1.00$         
495.00$      

430
430.00$      430.0 430.00$      

0.0
-$        

86
24" SOLID LINE YELLOW - MULTI-COMPONENT (GROUND-

IN)
LIN FT 256

10.00$       
2,560.00$       

102
1,020.00$       102.0 1,020.00$       

0.0
-$        

87 TEMPORARY MAILBOXES LUMP SUM 1 2,700.00$      2,700.00$       0 -$        0.0 -$        0.0 -$        

88 BOULDER RETAINING WALL LUMP SUM 1 12,500.00$        12,500.00$         1 12,500.00$         1.0 12,500.00$         0.0 -$        

89 3" NON-METALLIC CONDUIT CROSSING (SMALL UTILITIES) LIN FT 870
13.00$       

11,310.00$         
527

6,851.00$       527.0 6,851.00$       
0.0

-$        

90 BARBWIRE FENCE LIN FT 965 5.50$         5,307.50$       0 -$        0.0 -$        0.0 -$        

91 SEED MIXTURE - 34-171 SQ YD 24005 0.20$         4,801.00$       1694 338.80$      1,694.0 338.80$      0.0 -$        

92 SEED MIXTURE - 25-131 SQ YD 6522 0.20$         1,304.40$       3006 601.20$      3,006.0 601.20$      0.0 -$        

93 SEED MIXTURE - 25-141 SQ YD 26325 0.15$         3,948.75$       11898 1,784.70$       11,898.0 1,784.70$       0.0 -$        

94 SEED MIXTURE - 33-261 SQ YD 1910 0.50$         955.00$      0 -$        0.0 -$        0.0 -$        

95 SODDING TYPE LAWN SQ YD 2350 12.00$       28,200.00$         2350 28,200.00$         2,350.0 28,200.00$         0.0 -$        

96 PERENNIAL - #1 CONT EACH 226 20.00$       4,520.00$       226 4,520.00$       226.0 4,520.00$       0.0 -$        

97 DECIDUOUS SHRUB (#5 CONT.) EACH 68 81.00$       5,508.00$       68 5,508.00$       68.0 5,508.00$       0.0 -$        

98 DECIDUOUS TREE - 2.5" B&B EACH 24 667.00$         16,008.00$         24 16,008.00$         24.0 16,008.00$         0.0 -$        

99 DECIDUOUS TREE - 1.5" CAL B&B EACH 3 550.00$         1,650.00$       3 1,650.00$       3.0 1,650.00$       0.0 -$        

100 DECIDUOUS TREE - 6' HT. B&B CLUMP EACH 4 525.00$         2,100.00$       4 2,100.00$       4.0 2,100.00$       0.0 -$        

101 STABILIZED CONSTRUCTION EXIT - MAINTAINED LUMP SUM 1 1.00$         1.00$      0 -$        0.0 -$        0.0 -$        

102 SILT FENCE, TYPE MS - MAINTAINED LIN FT 6465 1.50$         9,697.50$       16,141 24,211.50$         16,141.0 24,211.50$         0.0 -$        

103 BALE BARRIERS - MAINTAINED LIN FT 11320 3.50$         39,620.00$         3624.5 12,685.75$         3,624.5 12,685.75$         0.0 -$        

104 BIOLOG - MAINTAINED LIN FT 1200 2.75$         3,300.00$       336 924.00$      336.0 924.00$      0.0 -$        

105 INLET PROTECTION - MAINTAINED EACH 18 160.00$         2,880.00$       30 4,800.00$       18.0 2,880.00$       12.0 1,920.00$       

106 CULVERT PROTECTION - MAINTAINED EACH 2 225.00$         450.00$      0 -$        0.0 -$        0.0 -$        

107 STREET SWEEPER (WITH PICKUP BROOM) HOUR 50 0.01$         0.50$      12 0.12$      12.0 0.12$      0.0 -$        

108 WATER FOR DUST CONTROL MGAL 50 42.00$       2,100.00$       20 840.00$      0.0 -$        20.0 840.00$      

109 EROSION CONTROL MAT SQ YD 25 4.50$         112.50$      25 112.50$      0.0 -$        25.0 112.50$      

110 STRAW MULCH TYPE 3 SQ YD 45480 0.10$         4,548.00$       14588 1,458.80$       14,588.0 1,458.80$       0.0 -$        

111 EROSION CONTROL BLANKET CATEGORY 3N STRAW 2S SQ YD 13282
1.50$         

19,923.00$         
10430.4

15,645.60$         10,430.4 15,645.60$         
0.0

-$        

TOTAL BASE BID: 1,908,607.40$        1,886,051.47$    1,621,968.97$    264,082.50$       

TOTAL ORIGINAL CONTRACT: 1,908,607.40$        1,886,051.47$    1,621,968.97$    264,082.50$       



Change Order #1: Muck Excavation QUANTITY COST QUANTITY COST QUANTITY COST

C0 1.1 MOBILIZATION & DEMOBILIZATION LUMP SUM 1 3,000.00$      3,000.00$       1 3,000.00$       1.0 3,000.00$       0.0 -$        

C0 1.2 SALVAGE 12" RCP LIN FT 205 27.00$       5,535.00$       205 5,535.00$       205.0 5,535.00$       0.0 -$        

CO 1.3 SALVAGE 15" RCP LIN FT 88 27.00$       2,376.00$       38 1,026.00$       88.0 2,376.00$       -50.0 (1,350.00)$      

C0 1.4 SALVAGE 48" CBMH EACH 1 1,000.00$      1,000.00$       1 1,000.00$       1.0 1,000.00$       0.0 -$        

C0 1.5 SALVAGE 2'X3' CB EACH 2 1,000.00$      2,000.00$       2 2,000.00$       2.0 2,000.00$       0.0 -$        

CO 1.6 REINSTALL 12" RCP LIN FT 205 40.00$       8,200.00$       205 8,200.00$       0.0 -$        205.0 8,200.00$       

C0 1.7 REINSTALL 15" RCP LIN FT 88 40.00$       3,520.00$       38 1,520.00$       0.0 -$        38.0 1,520.00$       

C0 1.8 REINSTALL 48" CBMH EACH 1 1,200.00$      1,200.00$       1 1,200.00$       0.0 -$        1.0 1,200.00$       

C0 1.9 REINSTALL 2'X3' CB EACH 2 1,200.00$      2,400.00$       2 2,400.00$       0.0 -$        2.0 2,400.00$       

C0 1.10 MUCK EXCAVATION - OFFSITE (EV) CU YD 4834 14.00$       67,676.00$         4834 67,676.00$         4,834.0 67,676.00$         0.0 -$        

C0 1.11 COMMON BORROW - IMPORT (LV) CU YD 4600 8.00$         36,800.00$         4600 36,800.00$         4,600.0 36,800.00$         0.0 -$        

TOTAL CHANGE ORDER #1: 133,707.00$       130,357.00$     118,387.00$     11,970.00$     

Change Order #2: 2022 Pricing QUANTITY COST QUANTITY COST QUANTITY COST

2 TRAFFIC CONTROL LUMP SUM 1 1,760.00$      1,760.00$       1 1,760.00$       0.9 1,584.00$       0.1 176.00$      

51 IRRIGATION SYSTEM & DESIGN LUMP SUM 1 3,217.50$      3,217.50$       1 3,217.50$       0.9 2,895.75$       0.1 321.75$      

67 BITUMINOUS TACK COAT MATERIAL GAL 300 0.25$         75.00$        300 75.00$        300.0 75.00$        0.0 -$        

68 TYPE SP 9.5  WEARING COURSE MIXTURE (3,C) TON 730 7.92$         5,781.60$       730 5,781.60$       730.0 5,781.60$       0.0 -$        

70 TYPE SP 9.5 WEARING COURSE MIXTURE (2,B) TON 375 20.71$       7,766.25$       375 7,766.25$       375.0 7,766.25$       0.0 -$        

71 B618 CURB AND GUTTER LF 3181 1.10$         3,499.10$       3181 3,499.10$       3,181.0 3,499.10$       0.0 -$        

73 TRUNCATED DOMES SQ FT 122 1.10$         134.20$      122 134.20$      122.0 134.20$      0.0 -$        

96 PERENNIAL - #1 CONT EACH 226 4.13$         933.38$      226 933.38$      226.0 933.38$      0.0 -$        

C0 2.1 IRRIGATION PUMP WIRING LUMP SUM 1 8,273.27$      8,273.27$       1 8,273.27$       1.0 8,273.27$       0.0 -$        

TOTAL CHANGE ORDER #2: 31,440.30$         31,440.30$     30,942.55$     497.75$     

Change Order #3: 2022 Pricing & Curb Stop Repair QUANTITY COST QUANTITY COST QUANTITY COST

67 BITUMINOUS TACK COAT MATERIAL GAL 60 0.25$         15.00$        60 15.00$        0.0 -$        60.0 15.00$        

69 TYPE SP 12.5  NON WEARING COURSE MIXTURE (3,C) TON 658 7.69$         5,060.02$       658 5,060.02$       658.0 5,060.02$       

70 TYPE SP 9.5 WEARING COURSE MIXTURE (2,B) TON 73 20.71$       1,511.83$       73 1,511.83$       0.0 -$        73.0 1,511.83$       

C0 3.1 IRRIGATION AND CURB STOP REPAIR LUMP SUM 1 1,919.58$      1,919.58$       1 1,919.58$       0.0 -$        1.0 1,919.58$       

TOTAL CHANGE ORDER #3: 8,506.43$       8,506.43$     -$        8,506.43$     

TOTAL REVISED CONTRACT: 2,082,261.13$        2,056,355.20$    1,771,298.52$    285,056.68$       

ORIGINAL CONTRACT AWARD AMOUNT 1,908,607.40$     2,056,355.20$    1,771,298.52$    285,056.68$     

REVISED CONTRACT AMOUND $2,082,261.13 102,817.76$     88,564.93$     14,252.83$     

1,953,537.44$    1,682,733.59$    270,803.85$     

SUBTOTAL

CURRENT RETAINAGE (5%)

TOTAL CURRENT PAY REQUEST

COMPLETE TO DATE PAY REQUEST #7

CONTRACT SUMMARY

LESS PREVIOUS PAYMENTS



SECTION 00 62 76

APPLICATION FOR PAYMENT FORM

OWNER:

PROJECT:

CONTRACTOR:

 

7

 

Original Contract Amount:

 

Contract Changes approved to Date (List Change Order Numbers): CO #1

CO #2

CO #3

 

Revised Contract Price :

 

Work Completed to Date (attached):

 

Retainage to Date, 5%:

 

Work Completed to Date Less Retainage to Date:

 

Total Amount Previously Certified:

 

Payment Request This Estimate:

 

 

 

 

 

 

 

 CONTRACTOR 

 

Application for Payment Form

Project No. 227701079 00 62 76-1

 PAY ESTIMATE NO.      

I declare under penalty of perjury that this account, claim, or demand is just and correct 

and that no part of it has been paid.

      

1,908,607.40$     

133,707.00$        

2,082,261.13$     

2,056,355.20$     

1,682,733.59$     

270,803.85$        

8,506.43$           

City of Corcoran 

66th Avenue/Gleason Parkway Corridor Improvements

New Look Contracting, Inc.

102,817.76$        

1,953,537.44$     

31,440.30$         



and New Look Contracting, Inc. (CONTRACTOR) and all authorized changes therto:

By

Title

Approval:

(CONTRACTOR) Date

Date

CITY OF CORCORAN Date

Application for Payment Form

Project No. 227701079 00 62 76-2

STANTEC CONSULTING 

SERVICES, INC.

END OF SECTION

CERTIFICATE OF CONTRACTOR

I hereby certify that the work and the materials supplied to date, as shown on the 

request for payment, represents the actual value of accomplishment under the terms of 

the contract dated 06/18/2021 between betweeen the City of Corcoran (OWNER) 

2/1/2023

Eric Stratford

Director of Business Operations

2/1/2023



City of Corcoran February 9, 2023 
County of Hennepin 
State of Minnesota  

RESOLUTION NO.  2023-12 

Motion By:  
Seconded By: 

A RESOLUTION CONDITIONALLY RESCINDING CERTAIN CONDITIONAL USE PERMITS 

WHEREAS, Hope Ministries International, Inc., a Minnesota non-profit corporation (the “Seller”) 
is the owner of certain real property within the City of Corcoran, described on the attached Exhibit 
A (the “Subject Property”); and 

WHEREAS, Seller and City of Corcoran (the “City”) have obtained approval to replat the Subject 
Property into Hope Place Second Addition and Seller intends to sell a newly created parcel within 
that plat and described in Exhibit B (the “City Parcel”) to the City; and  

WHEREAS, the City Council previously approved and authorized execution of a Purchase 
Agreement and a First Amendment to the same between the City of Corcoran and Seller, 
contemplating terms of sale of the City Parcel.  Said Purchase Agreement and the First 
Amendment have been fully executed by both parties; and 

WHEREAS, a review of title to the Subject Property has revealed the existence of two conditional 
use permits, which have been approved by the City as follows: 

Resolution 1989-57 – “A Resolution Approving the Issuance of a Conditional Use Permit to 
Clarence Oswald for a Land Alteration Permit to Facilitate the Excavation and Placement of 

Approximately 45,000 CU.YDS. of Fill from CO.RD. 30 Improvement Project at 19330 CO.RD 
30” 

and 

Resolution 2012-11 – “A Resolution Approving a Site Plan Amendment and Conditional Use 
Permit for Hope Ministries International, Inc. for a New Cemetery at 19951 Oswald Farm Road 

(PID 11-119-23-14-0004)” 

(collectively the “Subject Property CUPs”) 

and; 

WHEREAS, the City desires to terminate any use entitlements created on the City Parcel by the 
Subject Property CUPs; and  

WHEREAS, the City, upon the closing of the purchase of the City Parcel, desires to rescind the 
Subject Property CUPs exclusively as to their effect on the City Parcel.  The Subject Property 
CUPs shall remain in force as to the remainder of the Subject Property.  

NOW THEREFORE BE IT RESOLVED, the City Council of the City of Corcoran hereby 
conditionally rescinds the above-described Subject Property CUPs exclusively as to their effect 
on the City Parcel.  Upon closing on the City’s purchase of the City Parcel and recording of the 
Second Addition plat and the deed facilitating the transaction, the City hereby rescinds the effect 
of and any entitlements created by the Subject Property CUPs, exclusively as to the City Parcel. 
The Subject Property CUPs shall otherwise remain in full force and effect.  

Agenda Item: 7g.



City of Corcoran  February 9, 2023 
County of Hennepin    
State of Minnesota  

RESOLUTION NO.  2023-12 
 

VOTING AYE       VOTING NAY 
 McKee, Tom        McKee, Tom 
 Bottema, Jon       Bottema, Jon 
 Nichols, Jeremy       Nichols, Jeremy 
 Schultz, Alan       Schultz, Alan  
 Vehrenkamp, Dean      Vehrenkamp, Dean 

 
Whereupon, said Resolution is hereby declared adopted on this 9th day of February 2023.  

 
 
________________________________ 
Tom McKee – Mayor 

ATTEST: 
 
___________________________________         
Michelle Friedrich – City Clerk  
 
 
          City Seal 
 
 
  



City of Corcoran February 9, 2023 
County of Hennepin 
State of Minnesota  

RESOLUTION NO.  2023-12 

EXHIBIT A 

The “Subject Property” 

Lot 1, Block 2, Hope Place, Hennepin County, according to the recorded plat thereof 



City of Corcoran  February 9, 2023 
County of Hennepin    
State of Minnesota  

RESOLUTION NO.  2023-12 
 
 

EXHIBIT B 
 

The “City Parcel” 
 
 

Lot 2, Block 1, Hope Place Second Addition, Hennepin County, according to the recorded plat 
thereof.  

 



1/24/2023
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City of Corcoran February 9, 2023 
County of Hennepin 
State of Minnesota  

RESOLUTION NO.  2023-13 

Motion By:  
Seconded By: 

A RESOLUTION SUPPORTING CORRIDORS OF COMMERCE FUNDING REQUEST 
TO RESURFACE HIGHWAY 55 FROM CR 118 TO CR 19, 

WITH TWO-LANE TO FOUR-LANE EXPANSION 

WHEREAS, the Minnesota Legislature has approved $200 million or more in Trunk Highway bond 
funds for the 2022-2023 Corridors of Commerce program (COC); and  

WHEREAS, resurfacing Trunk Highway (TH) 55 from County Road (CR) 118 TO CR 19, with two-
lane to four-lane expansion is eligible for funding in the fiscal year 2022 COC program; and  

WHEREAS, the Highway 55 Corridor Coalition, in partnership with coalition membership, is 
requesting $43 million in funding for reconstruction of TH 55 from a two-lane undivided to a four-
lane divided roadway and access consolidation in Hennepin County from Arrowhead Drive in the 
City of Medina to CR 19 north of Loretto; and 

WHEREAS, TH 55 provides for safe and efficient movement of goods, services, and people 
between Hennepin and Wright counties as well as communities and industries across 
northwestern Minnesota.; and  

WHEREAS, the City of Corcoran confirms its support for the Highway 55 Corridor Coalition’s 
request for $43 million in 2022 Corridors of Commerce program funding to resurface TH 55 from 
CR 118 to CR 19 with expansion from a two to a four-lane highway; and  

NOW, THEREFORE, BE IT RESOLVED, that the City of Corcoran does hereby support a 
Highway 55 Corridor Coalition funding request through the Minnesota Department of 
Transportation’s 2022-2023 Corridors of Commerce program for construction, right-of-way, and 
engineering services necessary to resurface TH 55 from CR 118 to CR 19 with two-lane to four-
lane expansion.   

VOTING AYE VOTING NAY 
 McKee, Tom   McKee, Tom 
 Bottema, Jon  Bottema, Jon 
 Nichols, Jeremy   Nichols, Jeremy 
 Schultz, Alan  Schultz, Alan  
 Vehrenkamp, Dean  Vehrenkamp, Dean 

Whereupon, said Resolution is hereby declared adopted on this 9th day of February, 2023. 

________________________________ 
     Tom McKee – Mayor 

ATTEST: 

___________________________________  
 Michelle Friedrich – City Clerk 

City Seal 

Agenda Item: 7i.



STAFF REPORT   Agenda Item: 9a. 

Counc il Meeting: 
February 9, 2023 

Prepared By : 
Jessica Beise 

Topic :  
RFP – History and Discussion of Schedule 

Action Required: 
Approval 

Summary: 
In December of 2022, staff was directed to reintroduce information to Council regarding 
City Consultant Requests For Proposals (RFP). In reviewing City Council agenda 
history and city files, it appears 2009 was the last time a full RFP process was 
conducted for City Consultants.  

In past discussions with the Council, there has been discussion of conducting RFPs on 
a regular schedule. Council should provide feedback to staff on the following: 

Which consultant services should be sent for RFP?  
How often should RFPs be completed?  
Is the City interested in completing an RFP in 2023? 
If so, which service should be considered first?  

Financial/Budget: 
Staff time and Council time would be expended on the process. No additional expenses 
are anticipated.  

Options: 
1. Provide feedback to staff and determine if an RFP should be solicited for 2023.

Recommendation 
Provide feedback to staff and determine if an RFP should be solicited for 2023. 

Council Action: 
Provide feedback to staff and determine if an RFP should be solicited for 2023. 

Attachments: 
N/A 



STAFF REPORT   Agenda Item: 9b. 

Council Meeting: 
February 9, 2023 

Prepared By: 
Jessica Beise 

Topic:  
2023 Core Strategies and Short-Term Goals 

Action Required: 
Approval 

Summary: 
The City Council held a work session on January 23, 2023, to review and update the 
City’s mission, vision, values, core strategies, short-term goals. The next step for the 
Council is to provide final edits and adopt final versions of those items, including 
measurables. 

Attached to this report is a recap from the facilitator. It is requested Council provide final 
feedback.  

Staff will be proposing action steps or measurables related to each goal for adoption on 
February 23, 2023.  

Financial/Budget: 
Action steps for some items will have a financial impact and will be reviewed as they 
come to the Council for consideration. Several of the items are planning in nature 
without additional costs in 2023. Staff will incorporate items into the draft of the 2024 
budget. 

Options: 
1. Provided final details and adopt the core strategies and short-term goals for 2023.
2. Send back to staff for further review.

Recommendation: 
Provided final details and adopt the core strategies and short-term goals for 2023. 

Council Action: 
Provided final details and adopt the core strategies and short-term goals for 2023. 

Attachments: 
1. Corcoran Strategic Plan Recap



City of Corcoran 

2023 Strategic Planning and Goal Setting Report 

____________________________________________________ 

PROCESS 

On January 23, 2023, the Corcoran City Council and Staff Leadership Team convened its annual goal setting and strategic 

planning session to review progress on previous goals and establish new targets for the organization in 2023. 

The process built upon the strategic planning foundations established in previous years and focused primarily on 

examining the present status of the City and organization to develop a workplan for Council and staff consistent with the 

Vision and Long-Term Core Strategies. The participants engaged in discussion around a series of questions to examine 

the areas of strength and weakness, along with potential impacts and opportunities on the horizon. This report will 

reaffirm the Vision, Long-Term Core Strategies, Mission and Values established in previous strategic planning processes 

and recap the goals as outlined for 2023.   

The City Council will now consider the results of the session through the process of adopting its 2023 Strategic Plan.  This 

report contains a summary of the session and outlines the outcomes in the form of a work plan to guide the City moving 

forward.  

VISION 

The vision statement serves as a long-term organizational directive. Its purpose is to establish an organizational 

philosophy that is served by a series of core strategies which collectively contribute to the accomplishment of the vision 

statement.  

With continuity amongst the City Council and Leadership Team, the 2023 session did not focus on modifications to the 

Vision Statement.  The group accepted the previous work and maintained its long-term direction as previously 

developed. 

Corcoran Vision Statement 

The City of Corcoran will become a vibrant connected community  

focused around preserving its natural character and agricultural roots. 

 

CORE STRATEGIES AND STRATEGIC OBJECTIVES 

The core strategies are action statements that identify the organization and City’s long-term key areas of focus.  The 

strategies provide consistent and stable organizational priorities for the years to come, and serve as organizational 

guideposts for day-to-day action, policy formation, and program decision-making.  It is anticipated that the core 

strategies may be modified over the long-term, but generally all agreed as to the key priorities of the leadership team.   

The core strategies are supported in this plan by strategic objectives.  These objectives provide more specific action 

areas that the City’s leadership team believes are integral to achieving success with the core strategies.  Each objective 

addresses an internal or external area of action or improvement.  The strategic objectives, combined with the core 

strategies, provide direction for all areas of leadership. 



Like the Vision Statement, the core strategies and strategic objectives listed below are a product of previous strategic 

planning efforts. The five strategies speak to core statements of philosophy - first and foremost that the identity of the 

community is important.  In terms of government actions, the focus is established around the core of safety, amenities, 

and excellence in providing core services. Additionally, the City will approach development to be responsive to business 

needs and seek high quality, market-driven growth.     

Core Strategy #1: Enhancing Corcoran’s sense of place and identity 

a. Engage residents through proactive outreach and communication 

b. Provide and/or support high quality community events for community gathering 

c. Identify and develop a place where people identify with Corcoran 

Core Strategy #2: Provide diverse community amenities and recreational opportunities 

a. Plan for and provide multi-seasonal and multi-use trail and park systems 

b. Provide high quality parks that are unique, innovative, and accessible 

Core Strategy #3: Maintain excellence in safety and security for our community 

a. Promote public safety engagement with the community 

b. Maintain position as one of the safest cities in MN 

Core Strategy #4: Ensure high quality, market-driven growth 

a. Be innovative in molding market forces and organic growth into community 

b. Protect natural character, environmental features, and agricultural roots 

c. Preserve our distinguishing features through market-driven development 

d. Be responsive to the needs of businesses, both current and prospective 

Core Strategy #5: Provide high quality, innovative municipal services 

a. Maintain fiscal stability and affordability 

b. Perform exceptionally within the structure of limited government services 

c. Excel at managing change 

Mission and Values 

The mission statement is the first part of the organizational statement that addresses the manner in which the City will 

conduct its business.  The process of working towards the vision and core strategies is important work and it is the 

mission that outlines how the City will perform its operations.  It is a commitment to the community and statement of 

clarity for staff regarding the method in which the organization seeks to act.  By conducting its business consistent with 

its mission and focusing on its core strategies, the City will move toward accomplishing the vision it has established. 

 

Corcoran Mission Statement 

The City of Corcoran will provide high quality public services in a cost effective, responsible, collaborative, and 

professional manner in order to create a preferred environment to live, work, play, and conduct business 
 

 



 

Values  

Supporting the Mission of the City, previous strategic planning sessions resulted in the development and adoption of 

organizational values statements.  These statements are adopted values that affirm the manner in which the City 

expects to perform.   

The following values are fundamental to the City of Corcoran’s success and the fulfillment of our mission: 

 
Honesty, Ethics, Integrity 
We believe that honesty, ethics, and integrity are the foundation blocks of public trust and confidence. 
 
Community Pride and Partnership 
We believe in creating a strong sense of community through partnerships with civic organizations, school districts, and 
local businesses. 
 
Efficient and Effective Service Delivery 
We believe providing services to residents and businesses in an efficient and effective manner makes government easier 
to work with and creates a business-friendly environment. 
 
Community Safety 
We will protect the community by maintaining or improving safety through police and fire protection by investing and 
maintaining the infrastructure of the City. 
 
Fiscal Responsibility 
We believe that the prudent stewardship and opportunistic investment of public funds is essential for confidence in 
government and to position the City for future success. 
 
Adaptable and Proactive Leadership 
We believe that an open, honest, and proactive community is essential for an informed and involved citizenry.  
Processes and decision-making should be adaptable and proactive when dealing with citizens.   
 
Responsible Decision Making 
We believe it is the responsibility of the City to address difficult issues now in order to avoid larger, more difficult issues 
in the future.   

Short-Term Goals 

The primary focus of the 2023 goal setting session was to develop a short-term goals platform and workplan to guide 

the organization in the coming year.  Participants were offered the opportunity to present draft goals that addressed 

any of the following objectives - previous goals that had yet to be fully accomplished, goals to address weaknesses, 

opportunities, or potential impacts discussed during the assessment process, or other goals that individual members 

viewed to be important for the City.  The process encouraged the brainstorming of SMART goals - specific, measurable, 

attainable, relevant, and time-bound (1-3 years) - and objectives that would support the core strategies and vision.   

Following the brainstorming process, a prioritization process was used to develop the following list of high priority and 

priority goals. Participants were given the ability to choose a limited number of brainstormed goals as their top 



priorities. As each participant’s choices were collected, the draft goals were bunched into three categories.  The 

categories and prioritization followed these guidelines: 

● High Priority Goals - goals that were identified by a majority of the Council as top priority and also received 

support from City Staff. 

● Priority Goals - goals that fell short of a Council majority but were identified as a top priority by at least one 

member of the Council and multiple members participating in the session or two or more staff members. 

● Other Goals - goals that did not have an initial priority ranking by more than one member. (Included as an 

appendix to the report.) 

Proposed 2023 Short-Term Goals 

High Priority 

1. Evaluate road designations and pedestrian crossings/crosswalk standards to ensure pedestrian safety  

2. Review zoning around commercial and industrial, consider types of land uses, buffers, impacts 

3. Deploy automatic license plate readers for use by Police/Public Safety 

4. Accelerate planning and action for fire, rescue, and first responder services 

5. Develop a new approach for creating park standards, design and more rapidly construct dedicated parks 

6. Develop a trail maintenance plan  

7. Align budget process with population growth + inflation 

8. Finish the PUD project, end cookie-cutter developments 

9. Identify/Plan City trail corridors, including off-road trail plan, more input/direction from Parks and Trails & 

Planning Commission 

Priority 

10. Develop an IT architectural roadmap, integrations city-wide and department wide, such as laserfiche, muni-

code/city code, agenda parsing 

11. Create a human resources road map, as we grow what positions are needed, retention program, contractual 

positions, management-level staff planning 

12. Reduce density in Comprehensive Plan by increasing density in multiuse, track development density 

13. Consider potential for bringing planning in-house 

14. Evaluating resource need and availability for internal engineering capability 

15. Expand, develop an asset and fleet management need system, lifecycle, replacement, work order/ticket system 

16. Continue to evaluate public facilities and land planning program 

17. Update Right-of-Way ordinance 

 

NEXT STEPS 

The next step in the goal setting process is to work within each of these short-term goals to develop action plans and the 

establishment of benchmarks to measure progress. One of the discussion items during the workshop involved the 

identification of measurables, or benchmarks, to effectively evaluate the City’s accomplishment of each goal. Developing 

measurable outcomes for each goal will also help in the development of action plans to reach the desired outcome. The 

goals should then be revisited from time-to-time as an accountability measure for both the Council and staff.   

Additionally, finding ways to integrate the goals into the organizational processes also helps to develop success.  Building 

on the methods in which Corcoran has been successful in the past is recommended, along with exploring new methods 



of keeping the goals on the forefront of the leadership team’s efforts.  It was an honor to assist your team in the process 

of establishing its Strategic Plan for the coming years.   

Respectfully submitted, 

 
 
Phil Kern 
Facilitator 
 



2022 Highest Priority Goals No Progress Some Substan. Accomplish
1. Facility/Land planning program for long-term development of
infrastructure and amenities

2. Complete Review of specific sections of the City Zoning Code
3. Review Options for infrastructure revenue increases, including
storm water utility fund
4. Park Dedication/Park needs review and updates, including mapping
of park property/Three Rivers

5. Develop a long-term financial model, including future revenue,
comp infrastructure, tax rate

6. Review code enforcement policy and impacts on staffing/budget
7. Consider current methods of communication and public
involvement

7 1

7

4 4

5 3

3 5

1 4 3

3 4



What is different today than a year ago
Continuity of the City Council, understanding each other
Better staffing position
Facing more complex issues, need to dig into things that were set in place
Greater access to state and federal projects, County level funding, state funding
Active, new population group
Better partnerships with neighboring cities, continuing to grow relationships
Evolution of the perception, reputation for consistency
Commercial/Industrial interest
Broke ground on St. Therese
New types of development can stress processes
Know how expensive water will be



What are the challenges you see coming that will impact . . . 
More demand on growth
More demand on staff
Increased development yields more public input, more difficult conversations
Uncertainty - permits continue
Slow down in single-family homes
Large funding need for water and park(s)
Need to create a mechanism for funding parks
Roads!   -    Right-of-way ordinance, snowplowing in new developments as an example
Need for public safety pieces
Job market is tough to find people to meet staffing needs
Cost of fire services, proportional to property values instead of demand (subscriber vs. partner with
others)
Expectations of new residents different from existing/more independent residents
Demand for different park and community amenities
Growth causing greater pushback on that growth
Connectedness with trails, expectation to be walkable
Phasing of the buildout - takes time from start to finish of new neighborhoods
Highway 610, impacts on CR 30
Reactive engagement, not proactive



Positive Momentum, what are the areas that Corcoran can build on?  
High skill level and passion in the organization, staffing
Retention of employees
Interest in the community, can do what we want, demand is present and we steer
Continuity in vision and long-term direction
Population increase/demand in the metro overall, have land available here closer than others
Ability to preserve natural amenities, attract people to that with stability long-term
Revenue-neutral, don’t rely on other entities money, can say no when we want
Bucking the trend in public safety, still a very safe - safest! - community
Continue to build on financial planning, studying fees, tax rate, etc.
Have a lot of open space left, learning from previous projects
Tax base diversifying, continuing to grow - interest in commercial/industrial
Staff is creative to keep costs down where possible
Downtown implementation, starting of construction
Parks and trails, Diamond Lake Regional Trail and plan for City Park (need more momentum horse trails)



What trends or potential influences could impact Corcoran in the coming years?  
THC/Cannabis law changes - impacts internally (employment) and externally
Housing policy - legislation regarding development
Diversification in population
Public safety/crime in metro area spillover
Political representation - State single-party, issues that will impact the community more than others
Economic issues - interest rates, inflation, regional/national/international impacts
Supply chain impacts
Finding employees - labor market availability
Pace of change (politically) - things moving through quickly
MS4 - watershed/water quality regulations
Country Daze / community events trending with growth, volunteer challenges
Community buy-in through engagement, active participants
Desire to create/define/build our identity
Interest in downtown area, building up the area and events
Broadband upgrades to underserved areas
Impact of water, expansion of water services
Housing trends in the market, rental market picking up / opportunity for condos
Keep momentum going on gained political influence



CC S Short-Term Goal
4 1
4 1
4 1
3 4
3 3
3 3
3 1
3

3

2 4

2 4
2
2
2

2
2
2

Evaluate road designations and pedestrian crossings/crosswalk standards to ensure pedestrian safety
Review zoning around commercial and industrial, consider types of land uses, buffers, impacts
Deploy automatic license plate readers for use by Police/Public Safety
Accelerate planning and action for fire, rescue, and first responder services
Develop a new approach for creating park standards, design and more rapidly construct dedicated parks
Develop a trail maintenance plan
Align budget process with population growth + inflation
Finish the PUD project, end cookie-cutter developments
Identify/Plan City trail corridors, including off-road trail plan, more input/direction from Parks and Trails &
Planning Commission
Develop an IT architectural roadmap, integrations city-wide and department wide, such as laserfiche,
muni-code/city code, agenda parsing
Create a human resources road map, as we grow what positions are needed, retention program,
contractual positions, management-level staff planning
Reduce density in Comprehensive Plan by increasing density in multiuse, track development density
Consider potential for bringing planning in-house
Evaluating resource need and availability for internal engineering capability

Expand, develop an asset and fleet management need system, lifecycle, replacement, work order/ticket
system
Continue to evaluate public facilities and land planning program
Update Right-of-Way ordinance



CC S Short-Term Goal
1
1

1
1

1
1

Consider changes to public notice policy, increasing the distance for notice and sooner-than-prelim
Finish open space park near Ravinia Development
Reviewing policies, including RFP policy, for consistency, consistent and not contradictory language
between emp groups
Take ownership of roads and trails sooner from new developments
Updating underlying zoning districts
Establish a street light policy as we develop new neighborhoods
Update the sign ordinance for community events
Increase involvement and engagement of commercial and industrial land owners
Research and pilot an electric squad car
Incentivize bee lawns and drought tolerant plantings, conservation of water
Verifying and ensuring consistency with our Comp Plan, planning
Incentives for condos instead of rentals
Creating a community engagement fund
More specifics/identify property for future parks
Designate Corcoran a food-focused innovation district
Seek donations for park master plan or other identified parks goals
Proactively plan future park amenities, develop long-term needs
Explore parking requirements to create additional greenspace



STAFF REPORT   Agenda Item: 10a. 

Counc il Meeting: 
February 9, 2023 

Prepared By:  
Jessica Beise/Kevin Mattson 

Topic :  
Hackamore Road – Street Lighting 

Action Required: Direction 

Summary: 
The City of Corcoran has been working closely with the City of Medina on the design of 
a street improvement project for Hackamore Road.  

It is proposed to construct a bituminous trail along the north side of the road to improve 
pedestrian safety consistent with the city’s comprehensive plan.  

Staff has reviewed the proposed corridor improvements from a Public Safety 
perspective and identified the attached street/trail lighting plan. This plan is consistent 
with the city’s current practice related to minimum spacing and crossing locations when 
new street and trail improvements are constructed.   

Staff requests Council’s direction for lighting on street and trail improvement projects 
that are constructed outside of newer developed areas to ensure the street light plan is 
consistent with the city’s vision.  

Financial/Budget: 
The estimated cost for the proposed street lighting is $50,000 and the current monthly 
service costs are approximately $20-25 per light. The initial capital costs would be 
incorporated in the Hackamore Street Improvement plan. The on-going monthly service 
costs would likely be allocated from the General Fund.  

Options: 
1. Support the street lighting plan as presented.
2. Modify the street lighting plan.
3. Decline to add street lights along Hackamore Road. 

Recommendation 
The street lighting plan as presented is the city’s policy along collector roads. 

Council Action: 
Direct staff to implement a street lighting plan for Hackamore Road. 

Attachments: 
Will be provided February 7, 2023. 
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16305 36TH AVE N #600
US HOME LLC

PID 3511923430001
LENNAR DEVELOPMENT

TAVERA 1ST

19800 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

19710 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

6215 HACKAMORE CIRCLE
FREDERICK J BENKUSKY

6210 HACKAMORE CIRCLE
JOHN G & SHERRY A MORRILL

6205 HUNTER ROAD
JOSEPH & HANNA SMITH

19510 HACKAMORE ROAD
OLGA & SERGEY KARACHENETS

RAVINIA 10TH ADDITION RAVINIA 10TH ADDITION 19220 HACKAMORE ROAD
GREGORY S & JACKIE A HOGLUND

19200 HACKAMORE ROAD
HOMELAND INVSTMNTS LLC ETAL

4730 SETTLERS COURT
LUKE & RACHEL HAMMER

4777 MEDINA LAKE DRIVE
SCOTT A & PEGGY A WEAVER

4780 MEDINA LAKE DRIVE
GEORGE & HEATHER ALLENDORPH

4795 FOXBERRY DRIVE
VINCENT L & JOYCE S HAYDEN

PID 0211823110024
FOXBERRY FARMS HOMEOWNERS

PID 0111823220003
DANIEL & JACALYN MILLEA

655 HACKAMORE ROAD
NANCY JEAN

625 HACKAMORE ROAD
HARRY A & ANGELA S DENNY

565 HACKAMORE ROAD
RYAN M & APRIL D LINDELL

545 HACKAMORE ROAD
TIMOTHY J BEAURPE

435 HACKAMORE ROAD
MARILYN A LARSON

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

PID 0111823110014
WILD MEADOWS HMOWNRS ASC INC

PID 3511923410002
LENNAR DEVELOPMENT

TAVERA 1ST

PID 0111823120008
WILD MEADOWS HMOWNRS ASC INC

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

75
%

 D
ES

IG
N

75
%
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ES

IG
N

NOTE:  THIS ACCESS CANNOT BE SHIFTED
ANY FURTHER EAST DUE TO PROXIMITY TO
COUNTY ROAD 101 INTERSECTION.

PREFERRED ALTERNATE
TRAIL ALIGNMENT

20240 HACKAMORE ROAD
DMITRIY & YELENA SECHKO

Added Agenda Item: 10a1-3.

Added Agenda Item: 10a1.
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16305 36TH AVE N #600
US HOME LLC

PID 3511923430001
LENNAR DEVELOPMENT

TAVERA 1ST

19800 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

19710 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

6215 HACKAMORE CIRCLE
FREDERICK J BENKUSKY

6210 HACKAMORE CIRCLE
JOHN G & SHERRY A MORRILL

6205 HUNTER ROAD
JOSEPH & HANNA SMITH

19510 HACKAMORE ROAD
OLGA & SERGEY KARACHENETS

RAVINIA 10TH ADDITION RAVINIA 10TH ADDITION 19220 HACKAMORE ROAD
GREGORY S & JACKIE A HOGLUND

19200 HACKAMORE ROAD
HOMELAND INVSTMNTS LLC ETAL

4730 SETTLERS COURT
LUKE & RACHEL HAMMER

4777 MEDINA LAKE DRIVE
SCOTT A & PEGGY A WEAVER

4780 MEDINA LAKE DRIVE
GEORGE & HEATHER ALLENDORPH

4795 FOXBERRY DRIVE
VINCENT L & JOYCE S HAYDEN

PID 0211823110024
FOXBERRY FARMS HOMEOWNERS

PID 0111823220003
DANIEL & JACALYN MILLEA

655 HACKAMORE ROAD
NANCY JEAN

625 HACKAMORE ROAD
HARRY A & ANGELA S DENNY

565 HACKAMORE ROAD
RYAN M & APRIL D LINDELL

545 HACKAMORE ROAD
TIMOTHY J BEAURPE

435 HACKAMORE ROAD
MARILYN A LARSON

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

PID 0111823110014
WILD MEADOWS HMOWNRS ASC INC

PID 3511923410002
LENNAR DEVELOPMENT

TAVERA 1ST

PID 0111823120008
WILD MEADOWS HMOWNRS ASC INC

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

75
%

 D
ES

IG
N

75
%
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ES
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N

NOTE:  THIS ACCESS CANNOT BE SHIFTED
ANY FURTHER EAST DUE TO PROXIMITY TO
COUNTY ROAD 101 INTERSECTION.

PREFERRED ALTERNATE
TRAIL ALIGNMENT

20240 HACKAMORE ROAD
DMITRIY & YELENA SECHKO

Added Agenda Item: 10a1-3.
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16305 36TH AVE N #600
US HOME LLC

PID 3511923430001
LENNAR DEVELOPMENT

TAVERA 1ST

19800 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

19710 HACKAMORE ROAD
LAKEVIEW DEVELOPMENT CO LLC

GONYEA

6215 HACKAMORE CIRCLE
FREDERICK J BENKUSKY

6210 HACKAMORE CIRCLE
JOHN G & SHERRY A MORRILL

6205 HUNTER ROAD
JOSEPH & HANNA SMITH

19510 HACKAMORE ROAD
OLGA & SERGEY KARACHENETS

RAVINIA 10TH ADDITION RAVINIA 10TH ADDITION 19220 HACKAMORE ROAD
GREGORY S & JACKIE A HOGLUND

19200 HACKAMORE ROAD
HOMELAND INVSTMNTS LLC ETAL

4730 SETTLERS COURT
LUKE & RACHEL HAMMER

4777 MEDINA LAKE DRIVE
SCOTT A & PEGGY A WEAVER

4780 MEDINA LAKE DRIVE
GEORGE & HEATHER ALLENDORPH

4795 FOXBERRY DRIVE
VINCENT L & JOYCE S HAYDEN

PID 0211823110024
FOXBERRY FARMS HOMEOWNERS

PID 0111823220003
DANIEL & JACALYN MILLEA

655 HACKAMORE ROAD
NANCY JEAN

625 HACKAMORE ROAD
HARRY A & ANGELA S DENNY

565 HACKAMORE ROAD
RYAN M & APRIL D LINDELL

545 HACKAMORE ROAD
TIMOTHY J BEAURPE

435 HACKAMORE ROAD
MARILYN A LARSON

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

PID 0111823110014
WILD MEADOWS HMOWNRS ASC INC

PID 3511923410002
LENNAR DEVELOPMENT

TAVERA 1ST

PID 0111823120008
WILD MEADOWS HMOWNRS ASC INC

PID 0111823210008
PULTE HOMES OF MINNESOTA LLC

THE RESERVE AT MEDINA

75
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75
%
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IG
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NOTE:  THIS ACCESS CANNOT BE SHIFTED
ANY FURTHER EAST DUE TO PROXIMITY TO
COUNTY ROAD 101 INTERSECTION.

PREFERRED ALTERNATE
TRAIL ALIGNMENT

20240 HACKAMORE ROAD
DMITRIY & YELENA SECHKO

Added Agenda Item 10a1.

Added Agenda Item: 10a1-3.
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From: Jessica Beise
To: Michelle Friedrich
Subject: Fwd: Rodeo Weekend 2023 July 7th & 8th
Date: Wednesday, February 8, 2023 12:59:29 PM

Get Outlook for iOS

From: Stanchion Bar <stanchionbar@gmail.com>
Sent: Monday, January 30, 2023 2:23:11 PM
To: Jessica Beise <jbeise@corcoranmn.gov>
Subject: Rodeo Weekend 2023 July 7th & 8th

Hi Jessica,
I would like to be on the February 9th council meeting please, regarding July 7th and 8th
Rodeo weekend logistics at The Stanchion. This year, I am interested in having a band on
Friday night and Saturday night, compared to last year just having it on Saturday night. Each
night, the band would start at 9:00pm. I would be asking the council if I could have the music
play until 12:30am. The reasoning is, the Hamel rodeo does not wrap up until almost 10:00pm.
With the cost of the bands, the circus tent, and manpower, this only makes sense to me. Last
year, with the music shutting down at midnight everyone was trying to come into the bar. I
want to try and avoid that this year. We would do last call at 12:20am, with the expectations of
the bar closing at 1:00am. Uber drivers would be present again as last year. I spoke with the
St. Thomas Church regarding parking, they are willing to work with me. 

Last year, I hired two Corcoran Police Officers. It ran smoothly, it was safe for everyone
involved. There were no charges, it was a successful event for the city of Corcoran. 

I am in the process now of filling out the event request form from the Corcoran PD.

Sincerely, 
Kristy Monnens

Added Agenda Item: 10b.

mailto:jbeise@corcoranmn.gov
mailto:mfriedrich@corcoranmn.gov
https://aka.ms/o0ukef


City of Corcoran 
2023 City Council Schedule 

Agenda Item: 13. 

Below is a tentative schedule for City Council meetings. The items and schedule are 
subject to change.  

February 23, 2023 Work Session (Tentative) 

• Draft Rental Ordinance

February 23, 2023 

• 2023A Bond Sale

• Re-appoint Commissioners to Expired Commission Seats (Consent)

• Concept Sketch Plan

• Rescind CUP Resolution

• Hackamore Project Approve Plans / Authorize Bids

• Joint Powers Agreement – Hackamore Project

• Improvement and Assessment Hearings and Orders Project for Hackamore Project

• Accept Feasibility Study and Call the Improvement Hearing –

Hackamore Road

• Cook Lake Highlands PUD Amendments

• Watershed Letter of Support (Consent)

• Accepting Sports Star Photography Donation (Consent)

March 9, 2023 Work Session (Tentative) 

• Sidewalk Policy

• Award RFP for City Park (Tentative)

March 9, 2023 

• Park Signs Plan

• Downtown Sewer and Water Connection

• Three Rivers Park District – Cooperative Agreement

• Firearms Ordinance Draft

• Planning Assistant – Transition PT 32 Hours and FT

• MS4 – Salt Storage Ordinance

March 23, 2023 

• NW Trails Resolution of Support

• Placeholder to THC Regulations Follow Up

• Cook Lake Highlands – PUD Amendment (Tentative)

April 13, 2023 

April 27, 2023 

• Proclomation – National Public Service Week
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May 11, 2023 

• Proclomation – National Police Week  

 

May 26, 2023 

• Proclomation – National Public Works Week 

 

June 8, 2023 

•  

 

June 22, 2023 

•  

 

July 13, 2023 

•  

 

July 27, 2023 

• Supporting NW Trails DNR Funding – July 27, 2023 

 

Additional Future Meeting Items 

Host Special Charter Commission Meeting – March 21, 2023 at 5:30pm 

Annual Charter Commission Meeting – September 13, 2023 at 5:30pm 
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